

### **AGENDA**

# THE BOARD OF TRUSTEES MEETING AS A COMMITTEE OF THE WHOLE

January 15, 2015 4:00 p.m.

HCC Administration Building 3100 Main, 2<sup>nd</sup> Floor, Seminar Room B Houston, Texas 77002



### Strategic Plan 2012-2015

Creating Opportunities for Our Shared Future (Approved by the HCC Board of Trustees, June 22, 2012)

#### Mission

Houston Community College is an open-admission, public institution of higher education offering a high-quality, affordable education for academic advancement, workforce training, career and economic development, and lifelong learning to prepare individuals in our diverse communities for life and work in a global and technological society.

#### **Vision**

HCC will be a leader in providing high quality, innovative education leading to student success and completion of workforce and academic programs. We will be responsive to community needs and drive economic development in the communities we serve.

### Strategic Initiatives

Initiative #1: Increase Student Completion

Initiative #2: Respond to Business and Industry

Initiative #3: Develop 21st Century Learners

Initiative #4: Support Faculty/Staff Professional Development and

Student Leadership

Initiative #5: Support Innovation

Initiative #6: Support Entrepreneurialism

Initiative #7: Leverage Partnerships

# NOTICE OF MEETING THE BOARD OF TRUSTEES OF THE HOUSTON COMMUNITY COLLEGE MEETING AS A COMMITTEE OF THE WHOLE

### **January 15, 2015**

Notice is hereby given that the Board of Trustees of Houston Community College will meet as a Committee of the Whole on Thursday, the fifteenth (15<sup>th</sup>) day of January, 2015 at 4:00 p.m., or after, and from day to day as required, at the HCC Administration Building, 3100 Main, 2<sup>nd</sup> Floor in Seminar Room B, Houston, Texas. The items listed in this Notice may be considered in any order at the discretion of the Chair or Board and items listed for closed session may be discussed and/or approved in open session and vice versa as permitted by law. Action Items approved by the Committee of the Whole will be listed on the Consent Agenda at a Regular Board Meeting.

### I. Call to Order

### II. Topics for Discussion and/or Action:

### A. <u>Facilities and Finance</u>

- 1. Consent to Pay Utility Impact Fees to the City of Houston.
- 2. Cisco Equipment Smartnet Maintenance Contract (3-year).
- 3. Investment Report for the Month of October 2014.
- 4. Investment Report for the Month of November 2014
- Monthly Finance Statement and Budget Review for October 2014.
- 6. Monthly Financial Statement and Budget Review for November 2014.
- 7. Update on Bond Capital Improvement Plan (CIP) Related Matters

## III. Action and/or Report Items from Appointed and Ad Hoc Committee(s):

### A. <u>Chancellor Evaluation</u>

1. Approve Instrument for the Chancellor Performance Evaluation.

### Houston Community College Committee of the Whole – January 15, 2015

# IV. Adjournment to closed or executive session pursuant to Texas Government Code Sections 551.071; 551.072; and 551.074, the Open Meetings Act, for the following purposes:

### A. <u>Litigation and Legal Matters</u>

- Consultation with legal counsel concerning matters on which the attorney's duty to the System under the Texas Disciplinary Rules of Professional Conduct clearly conflicts with the Texas Open Meetings Laws.
- 2. Consultation with General Counsel on Pending Legal Matters.

### B. <u>Personnel Matters</u>

 Deliberate the appointment, employment, evaluation, reassignment, duties, leave, discipline, contract status, or dismissal or to hear complaints or charges against the chancellor, employees or board members.

### C. Real Estate and Property Matters

 Deliberate the purchase, exchange, lease, or value of real property for Agenda items if deliberation in an open meeting would have a detrimental effect on negotiations.

### **Reconvene in Open Meeting**

## V. Consider Approval of Agenda Items, Including Closed Session Matters

### VI. Additional Closed or Executive Session Authority

If, during the course of the meeting covered by this Notice, the Board should determine that a closed or executive meeting or session of the Board should be held or is required in relation to any items included in this Notice, then such closed or executive meeting or session as authorized by Section 551.001 et seq. of the Texas Government Code (the Open Meetings Act) will be held by the Board at that date, hour and place given in this Notice or as soon after the commencement of the meeting covered by the Notice as the Board June conveniently meet in such closed or executive meeting or session concerning any and all subjects and for any and all purposes permitted by Sections 551.071 through 551.086, inclusive, of the Open Meetings Act, including, but not limited to:

### Houston Community College Committee of the Whole – January 15, 2015

Section 551.071 – For the purpose of a private consultation with the Board's attorney on any or all subjects or matters authorized by law.

Section 551.072 – For the purpose of discussing the purchase, exchange, lease or value of real property.

Section 551.073 – For the purpose of considering a negotiated contract for a prospective gift or donation.

Section 551.074 – For the purpose of considering the appointment, employment, evaluation, reassignment, duties, discipline or dismissal of a public officer or employee or to hear complaints or charges against a public officer or employee.

Section 551.076 – To consider the deployment or specific occasions for implementation of security personnel or devices.

Section 551.082 – For the purpose of considering discipline of a student or to hear a complaint by an employee against another employee if the complaint or charge directly results in a need for a hearing.

Section 551.084 – For the purpose of excluding a witness or witnesses from a hearing during examination of another witness.

Should any final action, final decision, or final vote be required in the opinion of the Board with regard to any matter considered in such closed or executive meeting or session, then such final action, final decision, or final vote shall be at either:

- A. The open meeting covered by this Notice upon the reconvening of the public meeting, or
- B. At a subsequent public meeting of the Board upon notice thereof, as the Board shall determine.

### VII. Adjournment

### Houston Community College Committee of the Whole – January 15, 2015

### **CERTIFICATE OF POSTING OR GIVING NOTICE**

On this day of January, 2015, at or before 4:00 p.m.,
this Notice was posted at a place convenient to the public and readily accessible at all
times to the general public at the following locations: (1) the Administration Building of
the Houston Community College System, 3100 Main, First Floor, Houston, Texas
77002; (2) the Harris County Criminal Justice Center, 1201 Franklin, Houston, Texas
77002; (3) the Fort Bend County Courthouse, 401 Jackson, Richmond, Texas 77469;
and (4) the Houston Community College website, www.hccs.edu. The Houston
Community College's public meeting notices for Fort Bend County may be viewed after
hours (i.e. between the hours of 5:30 p.m. and 7:30 a.m.) on the kiosk located on the
west side of the new Fort Bend County Courthouse (the "William B. Travis Building"),
located at 309 South Fourth Street, Richmond, Texas 77469.
Sharon R. Wright, Manager Board Services

### **ACTION ITEM**

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

Consent to Pay Utility Impact Fees to the City of Houston

Dr. Cesar Maldonado Chuck Smith

### RECOMMENDATION

Authorize the Chancellor to negotiate and execute an interlocal agreement with the City of Houston regarding the payment of certain utility infrastructure impact fees.

### COMPELLING REASON/RATIONALE

Failure to reach agreement on the issue of impact fee payment may significantly delay the issuance of building permits for 2013 CIP projects.

### **DESCRIPTION OR BACKGROUND**

Texas Local Government Code Section 395.022 states that "school districts" are not required to pay utility impact fees for new development, unless the school district's Board of Trustees "consents" to such payment by entering into an agreement with a city to do so. Texas Attorney General Opinion No. GA-0984 classifies community and junior colleges as "school districts" for purposes of this exemption.

Stating its concern with shifting the financial burden of HCC's exemption to its other developers and taxpayers, the City initially refused to issue building permits for the Northline and West Loop Parking garage projects. After discussions between each side's respective legal counsel, the City agreed to issue these two permits only, but vowed not to issue certificates of occupancy or allow operating utility connections until impact fees are paid. After consideration, HCC staff has concluded that negotiation of an interlocal agreement in the best interests of the College's stakeholders. This approach:

- 1. maintains harmonious relations with the City of Houston, which as our Authority Having Jurisdiction, must approve all work conducted at the majority of our campuses;
- 2. is expedient, in that it should allow for permits to be to timely issued for other CIP projects;
- provides a mechanism for the City and HCC to negotiate fees acceptable to both parties;
- 4. should have no material effect on citizens within the taxing district, in that fees paid through HCC projects would then not be paid through increased costs on other local projects.

#### FISCAL IMPACT

The estimated cost of this imitative is approximately \$1.1 million, all of which would come from the CIP projects.

#### LEGAL REQUIREMENT

See the attached Attorney General of Texas Opinion dated January 29, 2013, Opinion No. GA-0984.

### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Support innovation as a means to improve institutional resilience

Cultivate an entrepreneurial culture across the Institution

Leverage Local and International Partnerships for institutional and Community development.

Attachment Title(s): 1. Summary of Potential CIP Impact Fees

2. Attorney General of Texas Opinion No. GA 0984

This item is a	pplicable to the f	ollowing:					
⊠ Central	⊠ Coleman	Northeast	Northwest     ■	⊠ Southeast	⊠ Southwest	⊠ 3100	

### **Summary of Potential CIP Impact Fees**

Letter	Project	Iı	mpact Fees	Notes
A	NW Alief Campus	\$	62,000.00	Estimated
В	NW Eldridge (Westside) Campus	\$	123,034.40	Estimated
C	SW West Loop Campus	\$	18,937.00	Already Paid
D	SW Brays Oaks Campus	\$	21,000.00	Estimate - no storm required, waste, water only
Е	SW Stafford Campus	\$	15,046.39	Estimated - no storm required, only waste and water
F	SW Missouri City Campus	\$	20,000.00	Estimated - no storm required, only waste and water
G	SE Eastside (Southeast) Campus	\$	70,300.00	Estimated
Н	SE Felix Fraga Campus	\$	65,000.00	Estimated
I	NE Northline Campus	\$	50,700.00	
J	NE North Forest Workforce	\$	70,300.00	
K	NE Acres Homes Campus	\$	40,000.00	Estimated
L	Central College Main Campus (Culinary)	\$		Estimated
M	Central South Campus	\$	47,179.00	Does not include \$291K already paid to Harris County Storm
N	Coleman Campus	\$	400,000.00	Estimated
	Total	\$	1,054,196.79	

12/12/2014 1 of 1

January 29, 2013

The Honorable William A. Callegari, P.E. Chair, Committee on Government
Efficiency and Reform
Texas House of Representatives
Post Office Box 2910
Austin, Texas 78768-2910

Opinion No. GA-0984

Re: Whether a junior college district is considered to be a "school district" for purposes of section 395.022, Local Government Code, which relates to the payment of impact fees to a political subdivision (RQ-1076-GA)

Dear Representative Callegari:

You ask whether a junior college district is a "school district" under subsection 395.022(b) of the Local Government Code.<sup>1</sup> Enacted in 2007,<sup>2</sup> subsection (b) reads in relevant part:

A school district is not required to pay impact fees imposed under this chapter unless the board of trustees of the district consents to the payment of the fees by entering a contract with the political subdivision that imposes the fees. . . .

TEX. LOC. GOV'T CODE ANN. § 395.022(b) (West Supp. 2012); see id. § 395.001(4) (West 2005) (defining "impact fee"). Subsection (b) thus serves as an exception to the general requirement that political subdivisions and other governmental entities may be subject to impact fees. *Id.* § 395.022(a) (West Supp. 2012). As a political subdivision, a city may impose such fees against new development on land within its corporate boundaries. *Id.* § 395.011(b) (West 2005). According to the Request Letter, the City of Weatherford (the "City") contends that subsection (b) applies to independent school districts only and that junior college districts are excluded from the meaning of "school district" in subsection (b). Request Letter at 2–3.

<sup>&</sup>lt;sup>1</sup>Letter from Honorable William A. Callegari, P.E., Chair, House Comm. on Gov't Efficiency & Reform, to Honorable Greg Abbott, Tex. Att'y Gen. at 1 (Aug. 8, 2012), http://www.texasattorneygeneral.gov/opin ("Request Letter").

<sup>&</sup>lt;sup>2</sup>See Act of May 11, 2007, 80th Leg., R.S., ch. 250, § 1, 2007 Tex. Gen. Laws 356, 356 (enacting subsection 395.022(b) of the Local Government Code).

When examining a statute, we strive to give effect to the Legislature's intent as expressed in the statute's plain language. *R.R. Comm'n of Tex. v. Tex. Citizens for a Safe Future & Clean Water*, 336 S.W.3d 619, 628 (Tex. 2011). In doing so, we must constrain our analysis to the language of the statute, for every word or phrase is "presumed to have been intentionally used with a meaning and a purpose." *In re Allen*, 366 S.W.3d 696, 706 (Tex. 2012).

Chapter 395 does not define "school district." Several different forms of school district exist under Texas law.<sup>3</sup> Subsection 395.022(b) does not specify one particular form of school district but refers to "school districts" generally. Further, chapter 395 does not offer any clear contextual guidance from which a court could determine the term's meaning or scope. *See LTTS Charter Sch., Inc. v. C2 Constr., Inc.*, 342 S.W.3d 73, 75 (Tex. 2011) (using the "surrounding statutory landscape" as an aid to statutory construction).

Outside of chapter 395, the Local Government Code varies in its treatment of junior college districts in relation to "school districts." *Compare* TEX. Loc. Gov'T Code Ann. § 245.001(2) (West 2005) (defining "political subdivision" to include simply "a school district"), *and id.* § 271.151(3)(B) (defining "local governmental entity" to include both a "public school district" and a "junior college district"), *with id.* § 271.003(9) (West Supp. 2012) (defining "school district" to include a "junior college district"). Thus, nothing in chapter 395 or the Local Government Code indicates whether the Legislature intended the term "school district" to include junior college districts.

Outside the Local Government Code, the Legislature has clearly indicated that junior college districts are school districts. According to subsection 130.122(f) of the Education Code, "[e]ach junior college district... heretofore or hereafter created pursuant to the laws of this state, is hereby declared to be, and constituted as, *a school district* within the meaning of Article VII, Section 3, of the Texas Constitution." TEX. EDUC. CODE ANN. § 130.122(f) (West 2002) (emphasis added)<sup>4</sup>; *see* TEX. CONST. art. VII, § 3(d) (authorizing the Legislature to form "school districts by general laws").

<sup>&</sup>lt;sup>3</sup>See generally Tex. Educ. Code Ann. § 45.111(*l*) (West 2006) (providing that "the governing body of a common school district is the commissioners court of the county [and,] [t]he governing body of an independent school district, a rural high school district, or a junior college district is its board of trustees"). In addition to independent school districts, common school districts serve the primary educational needs of the state at the county level. *See, e.g.*, Tex. Educ. Code Ann. §§ 11.301(a) (West Supp. 2012) (providing that common school districts may continue to operate under former chapter 22 of the Education Code), 22.01–App. (West 2006), 45.001 (West Supp. 2012); Tex. Loc. Gov't Code Ann. §§ 116.054(a)(2) (West 2008), 271.021(2)(B) (West 2005). Examples of current common school districts include the Guthrie Common School District, Ramirez Common School District, Terlingua Common School District, Crockett County Consolidated Common School District, and Kenedy Countywide Common School District. Further, special school districts can be established with the same rights as independent school districts when the "educational needs of [certain students] are not adequately met by regular school districts." Tex. Educ. Code Ann. § 11.351(a)–(b) (West 2006).

<sup>&</sup>lt;sup>4</sup>In 1963, the Texas Supreme Court held in *Shepherd v. San Jacinto Junior College District* that the Texas Constitution's ad valorem taxation authorization for "school districts" under article VII, section 3 includes junior college districts. *Shepherd*, 363 S.W.2d 742, 747 (Tex. 1962). Six years later, the Legislature formally adopted the Education Code, including the language in chapter 130, which closely resembles the court's language in *Shepherd*. Act of June 2, 1969, 61st Leg., R.S., ch. 889, § 1.01, 1969 Tex. Gen. Laws 2735, 2991–3024.

Thus, the plain language of subsection 130.122(f) places junior college districts within the meaning of the statutory term "school district." The Legislature could, of course, exclude junior college districts from the term "school district" for purposes of a particular statute. As explained above, however, chapter 395 contains no language indicating the Legislature intended to do so.<sup>5</sup>

If the Legislature wanted to limit subsection 395.022(b) to only independent school districts, it could have clearly expressed that intent in the statutory language. See Marsh USA Inc. v. Cook, 354 S.W.3d 764, 789 (Tex. 2011). Courts, and by extension this office, must enforce the law as written and "refrain from rewriting text that lawmakers chose." Entergy Gulf States, Inc. v. Summers, 282 S.W.3d 433, 443 (Tex. 2009). Given the plain language of the statute and the Legislature's treatment of junior college districts under chapter 130 of the Education Code, a court would likely conclude that the term "school district" as used in subsection 395.022(b) includes junior college districts.

<sup>&</sup>lt;sup>5</sup>You note that Senator Bob Deuell asserted in the statement of intent for Senate Bill 883 that subsection 395.022(b) "exempts *independent* school districts from impact fees." Request Letter at 2. One legislator's statement does not determine legislative intent, even if made by the legislation's author. *AT&T Commc'ns of Tex.*, *L.P. v. Sw. Bell Tel. Co.*, 186 S.W.3d 517, 528–29 (Tex. 2006). In any event, Senator Duell's statement does not rule out the possibility that, in the Senator's view, subsection 395.022(b) also exempts other kinds of school districts. You also argue that the reference to Senator Deuell's statement of intent in Attorney General Opinion GA-0821 supports the conclusion that only independent school districts are excluded from paying impact fees under subsection 395.022(b). Request Letter at 2. That opinion, however, does not address the question of which school districts are exempt from paying impact fees. The opinion neither states nor implies that *only* independent school districts are exempted from paying impact fees.

### SUMMARY

A court would likely conclude that the term "school district" as used in subsection 395.022(b) of the Local Government Code includes junior college districts.

Very truly yours,

GREG ABBOTT Attorney General of Texas

DANIEL T. HODGE First Assistant Attorney General

JAMES D. BLACKLOCK Deputy Attorney General for Legal Counsel

JASON BOATRIGHT Chairman, Opinion Committee

Stephen L. Tatum, Jr. Assistant Attorney General, Opinion Committee

#### Texas Local Government Code

**Sec. 395.022.** AUTHORITY OF POLITICAL SUBDIVISION TO PAY FEES. (a) Political subdivisions and other governmental entities may pay impact fees imposed under this chapter.

(b) A school district is not required to pay impact fees imposed under this chapter unless the board of trustees of the district consents to the payment of the fees by entering a contract with the political subdivision that imposes the fees. The contract may contain terms the board of trustees considers advisable to provide for the payment of the fees.

Added by Acts 1989, 71st Leg., ch. 1, Sec. 82(a), eff. Aug. 28, 1989.

### Amended by:

Acts 2007, 80th Leg., R.S., Ch. 250 (S.B. 883), Sec. 1, eff. May 25, 2007.

### **ACTION ITEM**

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

2 Cisco Equipment Smartnet
Maintenance Contract
(3-year)

Dr. Cesar Maldonado Dr. William E. Carter

#### RECOMMENDATION

Authorize the Chancellor to negotiate and execute a three-year Cisco Smartnet maintenance contract with Datavox in the amount of \$2,019,897 with the option to finance through Key Government Finance, Inc.

### COMPELLING REASON/RATIONALE

HCC's Cisco network and VoIP equipment and infrastructure are critical to the security and delivery of instructional and administrative technology resources on the campuses and to HCC's faculty, staff, and students. The contract provides immediate, overnight replacement of all network and Voice-over-IP/telecom equipment and pushes upgrades and patches to HCC's spam/malware, network and cyber security systems and applications.

The use of a 3-year contract reduces HCC's contract costs by \$77,872 a year or \$233,616 over the term of the contract. Financing that is available through Key Government Finance, Inc. at a 0% interest rate enables the 3-year contract without prepayment.

### **DESCRIPTION OR BACKGROUND**

HCC has utilized Cisco Smartnet maintenance contracts for network, VoIP and cyber security systems for the last 10 years. The contact has reduced downtime by providing expert technical support, flexible hardware coverage, and proactive device diagnostics.

### **FISCAL IMPACT**

The 3-year Cisco SmartNet maintenance contract cost is \$2,019,897 with annual payments of \$673,299. The services for fiscal year 2015 are budgeted in the current Unrestricted Budget.

### LEGAL REQUIREMENTS

In accordance with Section 44.031 of the Texas Education Code, the items described are for goods and services purchased by HCC under an interlocal or awarded cooperative contract as defined by Texas Government Code Section 791 (the "Interlocal Cooperative Act").

### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Support Innovation

This item is a	pplicable to the f	ollowing:					
□ Central	⊠ Coleman	Northeast	Northwest     ■	Southeast     ■     Southeast     Southeast	Southwest     ■     Southwest     ■     S	⊠ 3100	

### **ACTION ITEM**

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

Investment Report for the Month of October, 2014

Dr. Cesar Maldonado Teri Zamora

### RECOMMENDATION

Approve the Investment Report for the month of October, 2014.

### COMPELLING REASON/RATIONALE

The monthly report advises the Board on the status of the investment portfolio and complies with relevant statute.

### FISCAL IMPACT

The interest income earned and earnings credit for the month totaled \$208,650, and for the fiscal year-to-date through October 31 totaled \$399,604. The weighted average interest rate (WAR) at October 31, 2014 is .49%.

The Investment Report attached identifies HCC's investment holdings for the month ending October 31, including the unexpended proceeds of the various bond issues. The portfolio is highly liquid and secure with 80% of the assets invested in local government pools, money market funds and short-term certificates of deposit. All pools and money market funds are rated at the highest level. Certificates of deposit, high yield savings and other bank deposits are secured with U.S. Treasuries/agencies. The balance of the portfolio is invested in U.S. Treasuries and government-sponsored entities/agencies with "AAA" credit ratings. Interest rates have remained historically low.

### LEGAL REQUIREMENT

This report is required by the Public Funds Investment Act (Texas Government Code 2256.023) to be submitted to the governing body of Houston Community College no less than quarterly.

### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Support Innovation

Attachment Title(s): Investment Report - October 2014

This item is a	pplicable to the f	ollowing:					
☐ Central	☐ Coleman	☐ Northeast	■ Northwest	Southeast	Southwest	⊠ 3100	

# HOUSTON COMMUNITY COLLEGE SYSTEM INVESTMENT REPORT

# INVESTMENT PORTFOLIO COMPOSITION As of OCTOBER 31, 2014

Beginning Book Value ( OCTOBER1, 2014)	\$ 562,197,919
Beginning Market Value (OCTOBER1, 2014)	\$ 561,329,487
Additions/subtractions ( Book value - Net)	\$ (3,060,312)
Change in Market value	\$ 237,581
Ending Book value ( OCTOBER 31, 2014)	\$ 559,137,608
Ending Market value (OCTOBER 31, 2014)	\$ 558,534,874
Unrealized Gain/(Loss)	\$ (602,734)
WAM (84% of Portfolio's weighted average maturity - All Funds)	1

This report is in compliance with the investment strategies approved in Houston Community College System investment policy and is in accordance with the Public Funds Investment 1999.

This month's Investment does not include \$1,652,325 with Bank Of America which is earning higher than market yield from earning credits.

# EXECUTIVE SUMMARY INVENTORY HOLDINGS REPORT October 31, 2014

	Ending Book Value	Ending Market Value	Unrealized Gain (Loss)
US Treasuries	4,001,250	4,009,064	7,814
US Agencies	108,037,309	107,426,762	(610,548)
Local government pools	10,124,068	10,124,068	-
Money market funds	55,311,506	55,311,506	-
High yield savings	87,238,955	87,238,955	-
Certificates of deposit	215,250,000	215,250,000	-
Interest bearing checking	79,174,519	79,174,519	-
Total	559,137,608	558,534,874	(602,734)
WAR (weighted average interest rate)	_	0.49%	

# INVESTMENTS INVENTORY HOLDINGS REPORT (OPERATING AND OTHERS) As of OCTOBER 31, 2014

		Coupon	Purchase	Maturity		Beginning	Beginning	Purchase	Ending	Ending	Change in	Unrealized
Description	Held At	Rate	Date	Date	Par	Mkt. Value	Book Value	(Redeemed)	Book Value	Mkt. Value		Gain/(Loss)
Fannie Mae ARM Pool 708686	Bank of America	2.48%	02/22/05	05/01/33	53,352	57,211	54,949	(189)	54,760	57,026	12	2,266
Fannie Mae ARM Pool 805454	Bank of America	2.64%	12/23/04	12/01/34	58,116	62,223	64,157	(183)	63,974	62,022	(24)	(1,952)
Federal Farm Credit Bank US Domestic Bond		0.40%	08/03/12	08/03/15	1,000,000	1,001,995	1,000,000	0	1,000,000	1,001,893	(102)	1,893
Federal Home Loan Bank US Domestic Multi-		1 500/	07/20/12	07/20/27	2 000 000	1.022.650	2 000 000	0	2 000 000	1.055.624	22.004	(144266)
step cpn Bond Structured Note	Bank of America	1.50%	07/30/12	07/30/27	2,000,000	1,822,650	2,000,000	0	2,000,000	1,855,634	32,984	(144,366)
Freddie Mac Domestic MTN Unsecured Bond	Rank of America	0.85%	03/10/14	03/10/17	1,000,000	997,384	1,000,000	0	1,000,000	995,898	(1,486)	(4,102)
Treduce Mac Domestic MTTV Onsecured Bond	Dank of America	0.03 /0	03/10/11	03/10/17	1,000,000	777,301	1,000,000	0	1,000,000	773,070	(1,100)	(1,102)
Freddie Mac Domestic MTN Unsecured Bond	Bank of America	1.00%	08/22/12	02/22/18	1,000,000	979,979	1,000,000	0	1,000,000	990,704	10,725	(9,296)
Fannie Mae US Domestic Multi-step CPN												
Bond Structured Note	Bank of America	1.00%	08/27/12	08/27/27	2,000,000	1,993,770	1,990,000	0	1,990,000	1,979,750	(14,020)	(10,250)
Federal Home Loan Bank US Domestic Multi-												
step cpn Bond Structured Note	Bank of America	2.00%	07/30/12	07/30/27	1,080,000	985,954	1,080,000	0	1,080,000	1,003,706	17,752	(76,294)
Federal Home Loan Bank US Domestic Multi-		2.000/	00/27/12	11 /27 /24	1 (00 000	1 511 114	1 (00 000	0	1 (00 000	1 5 4 7 1 2 2	26,000	(52.070)
step cpn Bond Structured Note Federal Home Loan Bank US Domestic Multi-	Bank of America	2.00%	08/27/12	11/27/24	1,600,000	1,511,114	1,600,000	0	1,600,000	1,547,122	36,008	(52,878)
step cpn Bond Structured Note	Bank of America	2.00%	07/30/12	07/30/27	2,675,000	2,504,324	2,675,000	0	2,675,000	2,542,331	38,006	(132,669)
Federal Farm Credit Bank US Domestic	Bank of Fine rea	2.0070	07/30/12	07/30/27	2,073,000	2,301,321	2,073,000	0	2,073,000	2,312,331	30,000	(132,007)
Unsecured	Bank of America	1.00%	04/11/13	04/11/18	10,000,000	9,908,320	10,000,000	0	10,000,000	9,935,420	27,100	(64,580)
Federal Home Loan Bank US Domestic			, ,	, ,	,	· · ·			, ,	, ,	,	
Unsecured	Bank of America	0.70%	04/17/13	01/17/17	5,000,000	4,988,960	5,000,000	0	5,000,000	4,996,305	7,345	(3,695)
Federal Home Loan Bank US Domestic Multi-												
step cpn Bond Structured Note	Bank of America	0.80%	06/13/13	06/13/18	10,000,000	9,858,510	10,000,000	0	10,000,000	9,915,600	57,090	(84,400)
Federal Home Loan Bank US Domestic Bond	Danis of Amarica	0.500/	02/21/14	06/12/16	T 000 000	4.002.020	4 004 100	(4.004.100)				
Unsecured Federal Home Loan Bank US Domestic	Bank of America	0.50%	03/21/14	06/13/16	5,000,000	4,983,820	4,994,100	(4,994,100)	-	-	-	-
Unsecured series 0003	Bank of America	1.00%	03/27/14	03/27/17	10,000,000	9,996,670	10,000,000	0	10,000,000	9,964,890	(31,780)	(35,110)
onsecured serves over	Built of Time Tea	110070	00/2//11	00/2//1/	10,000,000	3,330,070	10,000,000	v	10,000,000	3,301,030	(82), 88)	(55,110)
Federal Home Loan Bank US Domestic Muti-												
step CPN BND Unsecured series 0001	Bank of America	1.38%	06/30/14	06/26/19	5,000,000	4,963,990	5,000,000	0	5,000,000	5,001,815	37,825	1,815
U.S. Treasury Notes US Govt. National	Bank of America	0.50%	07/10/14	06/30/16	4,000,000	4,002,344	4,001,250	0	4,001,250	4,009,064	6,720	7,814
Federal Home Loan Bank US Domestic	D 1 CA .	0.5007	05/40/44	00/40/46	4 000 000	4.050.450	4.050.004	0	4 050 004	4.050.660	405	055
Unsecured Fodoral Form Credit Book US Domostia	Bank of America	0.52%	07/10/14	09/12/16	1,080,000	1,078,173	1,078,304	0	1,078,304	1,078,660	487	355
Federal Farm Credit Bank US Domestic Unsecured	Bank of America	1.22%	09/24/14	09/18/17	3,000,000	2,994,096	2,999,670	0	2,999,670	3,012,078	17,982	12,408
Federal Home Loan Bank US Unsecured	Bank of America	0.85%	09/24/14	02/27/17	5,000,000	4,992,435	4,995,600	0	4,995,600	4,991,395	(1,040)	(4,205)
reactar frome Boar Bank 05 Onsecured	Built of Hillerica	0.0070	03/21/11	02/27/17	3,000,000	1,772,100	1,555,000	<u> </u>	1,555,000	1,551,050	(1,010)	(1,200)
Freddie Mac Domestic MTN Unsecured Bond	Bank of America	1.30%	09/25/14	01/30/18	5,000,000	4,993,960	5,000,000	0	5,000,000	4,998,275	4,315	(1,725)
Federal Home Loan Bank US Domestic												
Unsecured Structured Notes	Bank of America	0.63%	09/25/14	08/11/17	2,500,000	2,499,348	2,500,000	0	2,500,000	2,500,275	928	275
Federal Home Loan Bank US Domestic												
Unsecured	Bank of America	1.11%	09/26/14	06/26/17	4,000,000	3,998,960	4,000,000	0	4,000,000	3,993,384	(5,576)	(6,616)
Federal Home Loan Bank US Domestic	Donk of America	1 000/	00/27/14	02/20/47	10 000 000	0.000.510	10 000 000	0	10 000 000	0.001.140	(0.270)	(10.0(0)
Series:0001 Unsecured Freddie Mac Global Unsecured Bond	Bank of America Bank of America	1.00% 0.70%	09/27/14 09/29/14	03/29/17 09/29/16	10,000,000 5,000,000	9,990,510 4,997,900	10,000,000 5,000,000	0	10,000,000 5,000,000	9,981,140 5,003,600	(9,370) 5,700	(18,860) 3,600
Treduic Mac Global Oliseculeu Dollu	Dank of Afficiled	0.7070	07/27/14	07/27/10	3,000,000	<del>1</del> ,777,700	3,000,000	U	5,000,000	3,003,000	3,700	3,000
Federal Home Loan Bank Global Unsecured	Bank of America	0.80%	10/14/14	10/14/16	20,000,000	-	-	20,000,000	20,000,000	20,017,840	-	17,840
Fixec Time Deposit	Unity Bank	0.26%	06/09/14	06/09/15		100,000	100,000	0	100,000	100,000	0	0
Fixec Time Deposit	Unity Bank	0.55%	10/18/13	10/18/14		150,000	150,000	0	150,000	150,000	0	0
Plant Fund Interest Checking (10060-7201)	Bank Of America	0.08%	09/01/14			66,437	66,437	5	66,442	66,442	0	0

Description	Held At	Coupon Rate	Purchase Date	Maturity Date	Par	Beginning Mkt. Value	Beginning Book Value	Purchase (Redeemed)	Ending Book Value	Ending Mkt. Value	Change in Mkt. Value	Unrealized Gain/(Loss)
Debt Service 2001A Bond Int Checking	- 1 oa		22/24/4				2 122 -22					
(10080)	Bank Of America	0.08%	09/01/14			2,129,790	2,129,790	129	2,129,919	2,129,919	0	0
HCCS Merchant service (10012)	Bank Of America	0.30%	09/01/14			49,917,572	49,917,572	(119,240)	49,798,332	49,798,332	0	0
Checking Acoount- 10010-7306-2006 Jr. lien	Bank Of America	0.08%	09/01/14			229	229	0	229	229	0	0
LTD2013 Tax Bond Grneral Checking A/C		0100,0										
(10090)	Bank Of America	0.08%	09/01/14			2,895,883	2,895,883	(1,650,318)	1,245,565	1,245,565	0	0
LTD2003 Tax Bond Checking A/C (10092)	Bank Of America	0.08%	09/01/14			1,929,366	1,929,366	141	1,929,507	1,929,507	0	0
Managed PFI Account-10100-1110	Bank Of America	0.20%	09/01/14			20,409,448	20,409,448	3,595,078	24,004,526	24,004,526	0	0
Merrill Lynch, Pierce, Fenner & smith (1110)	Bank Of America	0.04%	09/01/14			31,886	31,886	0	31,886	31,886	0	0
		010 170							3 _, 3 3 3	-,		
Merrill Lynch, Pierce, Fenner & smith (3110)	Bank Of America	0.04%	09/01/14			5,050	5,050	0	5,050	5,050	0	0
									. = . 0	. =		
Merrill Lynch, Pierce, Fenner & smith (7xxx)	Bank Ut America	0.04%	09/01/14			1,568	1,568	0	1,568	1,568	0	0
Merrill Lynch, Pierce, Fenner & smith (7306)	Bank Of America	0.04%	09/01/14			417,249	417,249	2	417,251	417,251	0	0
Frettin Bynen, Fretee, Femier & Sinten (7808)	Baill Of Timerica	0.0170	03/01/11			117,219	117,219	<u> </u>	117,201	117,201	0	0
Public Fund Money Market_Premier (1110)	Regions Bank	0.18%	09/01/14			16,076,129	16,076,129	216,095	16,292,224	16,292,224	0	0
Public Fund Money Market_Premier (7160)	Regions Bank	0.18%	09/01/14			9,500	9,500	0	9,500	9,500	0	0
Public Fund Money Market_Premier (7160)	Regions Bank	0.18%	09/01/14			507,647	507,647	(28,373)	479,274	479,274	0	0
Tubiic Punu Money Market_Trenner (7100)	Regions Dank	0.1070	09/01/14			307,047	307,047	(20,373)	47 7,274	47 5,274	<u> </u>	0
Public Fund Money Market_Premier (7208)	Regions Bank	0.18%	09/01/14			2,940,450	2,940,450	(38,811)	2,901,638	2,901,638	0	0
	<u> </u>		, ,			· · ·		,				
Public Fund Money Market_Premier (7140)	Regions Bank	0.18%	09/01/14			17,451	17,451	3	17,454	17,454	0	0
Dublic Food Manage Maybet Duaming (7206)	Danie Danie	0.100/	00 /01 /1 /			10.770.007	10.770.006	(144470)	10 (2) (410	10.626.410	0	0
Public Fund Money Market_Premier (7206)	Regions Bank	0.18%	09/01/14			10,770,896	10,770,896	(144,479)	10,626,418	10,626,418	0	0
Public Fund Money Market_Premier (7308)	Regions Bank	0.18%	09/01/14			19,620	19,620	3	19,623	19,623	0	0
						,	,		,	,		
Public Fund Money Market_Premier (7309)	Regions Bank	0.18%	09/01/14			2,265,255	2,265,255	331	2,265,586	2,265,586	0	0
D 11'- F - 1M M - 1 - 1 D ' - (7270)	Desta de Dest	0.1007	00 /01 /1 /			24 022 424	24 022 424	2.200	21.026.642	21.026.642	0	0
Public Fund Money Market_Premier (7370) Public Fund Money Mkt_Premier (Regions-	Regions Bank	0.18%	09/01/14			21,933,434	21,933,434	3,209	21,936,643	21,936,643	0	0
1110)-2	Regions Bank	0.05%	09/01/14			307,402	307,402	(12)	307,390	307,390	0	0
Chase High Yield Savings (fund 7150)	Chase Bank	0.05%	09/01/14			43,085	43,085	2	43,088	43,088	0	0
Chase High Yield Savings (fund 7170)	Chase Bank	0.05%	09/01/14			2,398	2,398	(15)	2,383	2,383	0	0
Chase High Yield Savings (fund 7204)	Chase Bank	0.05%	09/01/14			172,917	172,917	9	172,926	172,926	0	0
Chase High Yield Savings (fund 7170)	Chase Bank	0.05%	09/01/14			4,719,784	4,719,784	(406,540)	4,313,244	4,313,244	0	0
Chase High Yield Savings (fund 7300) Chase High Yield Savings (fund 7207)	Chase Bank Chase Bank	0.05%	09/01/14 09/01/14			75,486 8,970,345	75,486 8,970,345	459	75,490 8,970,804	75,490 8,970,804	0	0
Chase High Yield Savings (fund 7207)  Chase High Yield Savings (fund 7309)	Chase Bank	0.05%	09/01/14			718,486	718,486	37	718,523	718,523	0	0
Chase High Yield Savings (fund 1110)	Chase Bank	0.05%	09/01/14			10,072,858	10,072,858	407,297	10,480,155	10,480,155	0	0
Chase High Yield Savings (fund 7307)	Chase Bank	0.05%	09/01/14			1,038,059	1,038,059	53	1,038,112	1,038,112	0	0
Chase High Yield Savings (fund 7305)	Chase Bank	0.05%	09/01/14			47,974	47,974	2	47,976	47,976	0	0
Chase High Yield Savings (fund 7203)	Chase Bank	0.05%	09/01/14			1,647,267	1,647,267	84 15	1,647,352	1,647,352	0	0
Chase High Yield Savings (fund 7306) Chase High Yield Savings (Fund 7370)	Chase Bank Chase Bank	0.05% 0.05%	09/01/14 09/01/14			288,766 49,341,478	288,766 49,341,478	10,098,645	288,781 59,440,122	288,781 59,440,122	0	0
Certificate of Deposit (Fund 1110)	Chase Bank	0.75%	07/01/14	01/24/15		33,027,309	33,027,309	0	33,027,309	33,027,309	0	0
Certificate of Deposit (Fund 7203)	Chase Bank	0.49%	07/25/13	01/24/15		1,481,266	1,481,266	0	1,481,266	1,481,266	0	0
Certificate of Deposit (Fund 7150)	Chase Bank	0.49%	07/25/13	01/24/15		2,232	2,232	0	2,232	2,232	0	0
Certificate of Deposit (Fund 7207)	Chase Bank	0.49%	07/25/13	01/24/15		16,465	16,465	0	16,465	16,465	0	0
Certificate of Deposit (Fund 7305)	Chase Bank	0.49%	07/25/13	01/24/15		2,485	2,485	0	2,485	2,485	0	0
Certificate of Deposit (Fund 7306)	Chase Bank	0.49%	07/25/13	01/24/15		14,957	14,957	0	14,957	14,957	0	0

Description	Held At	Coupon Rate	Purchase Date	Maturity Date	Par	Beginning Mkt. Value	Beginning Book Value	Purchase (Redeemed)	Ending Book Value	Ending Mkt. Value	Change in Mkt. Value	Unrealized Gain/(Loss)
Certificate of Deposit (Fund 7307)	Chase Bank	0.49%	07/25/13	01/24/15		384,598	384,598	0	384,598	384,598	0	0
Certificate of Deposit (Fund 7300)	Chase Bank	0.49%	07/25/13	01/24/15		70,689	70,689	0	70,689	70,689	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	0.43%	03/22/13	09/22/15		50,000,000	50,000,000	0	50,000,000	50,000,000	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	0.69%	03/22/13	03/22/17		30,000,000	30,000,000	0	30,000,000	30,000,000	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	0.99%	03/25/13	03/22/18		20,000,000	20,000,000	0	20,000,000	20,000,000	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	0.00%	03/22/13	09/22/14		30,000,000	30,000,000	(30,000,000)	0	0	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	0.28%	04/03/13	04/03/15		20,000,000	20,000,000	0	20,000,000	20,000,000	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	0.50%	04/03/13	04/03/16		40,000,000	40,000,000	0	40,000,000	40,000,000	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	1.02%	04/03/13	04/03/18		20,000,000	20,000,000	0	20,000,000	20,000,000	0	0
Corporate Overnight Fund	Lone Star	0.11%	09/01/14			1,596,548	1,596,548	150	1,596,698	1,596,698	0	0
Tex Pool (General Fund)	State Street Bank	0.03%	09/01/14			7,845,248	7,845,248	178	7,845,427	7,845,427	0	0
Tex Pool (Limited Tax Bond - 2003)	State Street Bank	0.03%	09/01/14			681,928	681,928	15	681,943	681,943	0	0
TOTAL					_	561,329,487	562,197,919	(3,060,312)	559,137,608	558,534,874	237,581	(602,734)

### **ACTION ITEM**

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

4

Investment Report for the Month of November, 2014

Dr. Cesar Maldonado Teri Zamora

### RECOMMENDATION

Approve the Investment Report for the month of November, 2014.

### COMPELLING REASON/RATIONALE

The monthly report advises the Board on the status of the investment portfolio and complies with relevant statute.

#### FISCAL IMPACT

The interest income earned and earnings credit for the month totaled \$216,411, and for the fiscal year-to-date through November 2014 totaled \$616,015. The weighted average interest rate (WAR) at November 30, 2014 is .50%.

The Investment Report attached identifies HCC's investment holdings for the month ending November 30, 2014, including the unexpended proceeds of the various bond issues. The portfolio is highly liquid and secure with 81% of the assets invested in local government pools, money market funds and short-term certificates of deposit. All pools and money market funds are rated at the highest level. Certificates of deposit, high yield savings and other bank deposits are secured with U.S. Treasuries/agencies. The balance of the portfolio is invested in U.S. Treasuries and government-sponsored entities/agencies with "AAA" credit ratings. Interest rates have remained historically low.

### LEGAL REQUIREMENT

This report is required by the Public Funds Investment Act (Texas Government Code 2256.023) to be submitted to the governing body of Houston Community College no less than quarterly.

### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Support Innovation

Attachment Title(s): Investment Report - November 2014

This item is ap	plicable to the fo	ollowing:				
☐ Central	☐ Coleman	■ Northeast	■ Northwest	☐ Southeast	☐ Southwest	⊠ 3100

# HOUSTON COMMUNITY COLLEGE SYSTEM INVESTMENT PORTFOLIO COMPOSITION

# INVESTMENT PORTFOLIO COMPOSITION As of NOVEMBER 30, 2014

Beginning Book Value ( NOVEMBER1, 2014)	\$ 559,137,609
Beginning Market Value (NOVEMBER1, 2014)	\$ 558,534,875
Additions/subtractions ( Book value - Net)	\$ (12,577,413)
Change in Market value	\$ 216,307
Ending Book value (NOVEMBER 30, 2014)	\$ 546,560,196
Ending Market value (NOVEMBER 30, 2014)	\$ 546,169,152
Unrealized Gain/(Loss)	\$ (391,043)
WAM (83% of Portfolio's weighted average maturity - All Funds)	1

This report is in compliance with the investment strategies approved in Houston Community College System investment policy and is in accordance with the Public Funds Investment 1999.

Note: This month's Investment does not include \$5,129,445 with Bank Of America which is earning higher than market yield from earning credits.

# EXECUTIVE SUMMARY INVENTORY HOLDINGS REPORT November 30, 2014

	Ending Book Value	Ending Market Value	Unrealized Gain (Loss)
US Treasuries	4,001,250	4,012,188	10,938
US Agencies	105,536,936	105,134,955	(401,981)
Local government pools	10,124,421	10,124,421	-
Money market funds	55,318,862	55,318,862	-
High yield savings	77,170,015	77,170,015	-
Certificates of deposit	215,250,000	215,250,000	-
Interest bearing checking	79,158,712	79,158,712	-
Total	546,560,196	546,169,152	(391,043)
WAR (weighted average interest rate)		0.50%	

# INVESTMENTS INVENTORY HOLDINGS REPORT (OPERATING AND OTHERS) As of NOVEMBER 30, 2014

Description	Held At	Coupon	Purchase Date	Maturity Date	Par	Beginning Mkt. Value	Beginning Book Value	Purchased (Redeemed)	Ending Book Value	Ending Mkt. Value	Change in Mkt. Value	Unrealized
Fannie Mae ARM Pool 708686	Bank of America	<b>Rate</b> 2.48%	02/22/05	05/01/33	53,163	57,026	54,760	(189)	54,571	56,849	20	2,278
Fannie Mae ARM Pool 805454	Bank of America	2.64%	12/23/04	12/01/34	57,932	62,022	63,974	(184)	63,791	61,938	94	(1,853)
Tallille Mae Mich 1 001 005 15 1	Dank of America	2.0170	12/23/01	12/01/51	37,732	02,022	03,774	(101)	03,7 71	01,750	71	(1,033)
Federal Farm Credit Bank US Domestic Bond	Bank of America	0.40%	08/03/12	08/03/15	1,000,000	1,001,893	1,000,000	0	1,000,000	1,001,572	(321)	1,572
Federal Home Loan Bank US Domestic Multi-	24	0.1070	00/00/12	00/00/10	2,000,000	2,002,000	2,000,000	, , ,	2,000,000	1,001,0. <b>2</b>	(0=1)	
step cpn Bond Structured Note	Bank of America	1.50%	07/30/12	07/30/27	2,000,000	1,855,634	2,000,000	0	2,000,000	1,879,648	24,014	(120,352)
otop opii 20iia oti accar ca 1100	241111 011111101104	1.0070	0.700712	0.70072.	_,000,000	2,000,001	2,000,000		_,000,000	2,07,7,010		(120,002)
Freddie Mac Domestic MTN Unsecured Bond	Bank of America	0.85%	03/10/14	03/10/17	1,000,000	995,898	1,000,000	0	1,000,000	997,009	1,111	(2,991)
		, ,	, - ,	/ - /	,,	,	,,		, ,	, , , , , , , , , , , , , , , , , , , ,	,	( ) , , ,
Freddie Mac Domestic MTN Unsecured Bond	Bank of America	1.00%	08/22/12	02/22/18	1,000,000	990,704	1,000,000	0	1,000,000	992,568	1,864	(7,432)
Fannie Mae US Domestic Multi-step CPN Bond			,	,								
Structured Note	Bank of America	1.00%	08/27/12	08/27/27	2,000,000	1,979,750	1,990,000	0	1,990,000	2,003,222	23,472	13,222
Federal Home Loan Bank US Domestic Multi-												
step cpn Bond Structured Note	Bank of America	2.00%	07/30/12	07/30/27	1,080,000	1,003,706	1,080,000	0	1,080,000	1,016,472	12,767	(63,528)
Federal Home Loan Bank US Domestic Multi-												
step cpn Bond Structured Note	Bank of America	2.00%	08/27/12	11/27/24	1,600,000	1,547,122	1,600,000	0	1,600,000	1,562,909	15,787	(37,091)
Federal Home Loan Bank US Domestic Multi-												
step cpn Bond Structured Note	Bank of America	2.00%	07/30/12	07/30/27	2,675,000	2,542,331	2,675,000	0	2,675,000	2,571,328	28,997	(103,672)
Federal Farm Credit Bank US Domestic												
Unsecured	Bank of America	1.00%	04/11/13	04/11/18	10,000,000	9,935,420	10,000,000	0	10,000,000	9,959,580	24,160	(40,420)
Federal Home Loan Bank US Domestic												
Unsecured	Bank of America	0.70%	04/17/13	01/17/17	5,000,000	4,996,305	5,000,000	0	5,000,000	5,001,065	4,760	1,065
Federal Home Loan Bank US Domestic Multi-												
step cpn Bond Structured Note	Bank of America	0.80%	06/13/13	06/13/18	10,000,000	9,915,600	10,000,000	0	10,000,000	9,945,600	30,000	(54,400)
Federal Home Loan Bank US Domestic												
Unsecured series 0003	Bank of America	1.00%	03/27/14	03/27/17	10,000,000	9,964,890	10,000,000	0	10,000,000	9,975,190	10,300	(24,810)
Federal Home Loan Bank US Domestic Muti-												
step CPN BND Unsecured series 0001	Bank of America	1.38%	06/30/14	06/26/19	5,000,000	5,001,815	5,000,000	0	5,000,000	5,004,355	2,540	4,355
U.S. Treasury Notes US Govt. National	Bank of America	0.50%	07/10/14	06/30/16	4,000,000	4,009,064	4,001,250	0	4,001,250	4,012,188	3,124	10,938
Federal Home Loan Bank US Domestic												
Unsecured	Bank of America	0.52%	07/10/14	09/12/16	1,080,000	1,078,660	1,078,304	0	1,078,304	1,079,412	753	1,108
Federal Farm Credit Bank US Domestic								_				
Unsecured	Bank of America	1.22%	09/24/14	09/18/17	3,000,000	3,012,078	2,999,670	0	2,999,670	3,018,282	6,204	18,612
Federal Home Loan Bank US Unsecured	Bank of America	0.85%	09/24/14	02/27/17	5,000,000	4,991,395	4,995,600	0	4,995,600	4,996,375	4,980	775
Freddie Mac Domestic MTN Unsecured Bond	Bank of America	1.30%	09/25/14	01/30/18	5,000,000	4,998,275	5,000,000	0	5,000,000	5,007,630	9,355	7,630
Federal Home Loan Bank US Domestic	Dalik Of Afficia	1.30%	09/23/14	01/30/10	3,000,000	4,990,273	3,000,000	0	3,000,000	3,007,030	9,333	7,030
Unsecured Structured Notes	Bank of America	0.63%	09/25/14	08/11/17	2,500,000	2,500,275	2,500,000	(2,500,000)	_			
Federal Home Loan Bank US Domestic	Dalik Of Afficiaca	0.0370	07/23/14	00/11/17	2,300,000	2,300,273	2,300,000	(2,300,000)	<u>-</u>	-	-	
Unsecured	Bank of America	1 11%	09/26/14	06/26/17	4,000,000	3,993,384	4,000,000	0	4,000,000	3,997,796	4,412	(2,204)
Federal Home Loan Bank US Domestic	Dank of Afficiaca	1.11/0	07/20/14	00/20/1/	1,000,000	0,770,004	1,000,000	U	1,000,000	3,777,770	1,114	(2,207)
Series:0001 Unsecured	Bank of America	1.00%	09/27/14	03/29/17	10,000,000	9,981,140	10,000,000	0	10,000,000	9,990,610	9,470	(9,390)
Freddie Mac Global Unsecured Bond	Bank of America	0.70%	09/29/14	09/29/16	5,000,000	5,003,600	5,000,000	0	5,000,000	5,002,045	(1,555)	2,045
Federal Home Loan Bank Global Unsecured	Bank of America	0.80%	10/14/14	10/14/16	20,000,000	20,017,840	20,000,000	0	20,000,000	20,013,500	-	13,500
Fixed Time Deposit with Unity Bank	Unity Bank	0.26%	06/09/14	06/09/15	.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	100,000	100,000	0	100,000	100,000	0	0
Fixed Time Deposit with Unity Bank	Unity Bank	0.25%	10/18/14	10/18/15		150,000	150,000	0	150,000	150,000	0	0
Plant Fund Interest Checking (10060-7201)	Bank Of America	0.08%	11/01/14			66,442	66,442	5	66,447	66,447	0	0
Debt Service 2001A Bond Int Checking												
(10080)	Bank Of America	0.08%	11/01/14			2,129,919	2,129,919	125	2,130,044	2,130,044	0	0
HCCS Merchant service (10012)	Bank Of America	0.30%	11/01/14			49,798,332	49,798,332	(23,583)	49,774,749	49,774,749	0	0
Checking Acoount- 10010-7306-2006 Jr. lien	Bank Of America	0.08%	11/01/14			229	229	0	229	229	0	0

Description	Held At	Coupon	Purchase	Maturity	Par	Beginning	Beginning	Purchased	Ending	Ending	Change in Unrealized
LTD2013 Tax Bond Grneral Checking A/C		Rate	Date	Date		Mkt. Value	<b>Book Value</b>	(Redeemed)	<b>Book Value</b>	Mkt. Value	Mkt. Value Gain/(Loss)
(10090)	Bank Of America	0.08%	11/01/14			1,245,565	1,245,565	2,503,947	3,749,512	3,749,512	0 0
LTD2003 Tax Bond Checking A/C (10092)	Bank Of America	0.08%	11/01/14			1,929,507	1,929,507	138	1,929,645	1,929,645	0 0
Managed PFI Account-10100-1110	Bank Of America	0.20%	11/01/14			24,004,526	24,004,526	(2,496,440)	21,508,086	21,508,086	0 0
		01=0,0						(=, -, -, -, -, -, -, -, -, -, -, -, -, -,			
Merrill Lynch, Pierce, Fenner & smith (1110)	Bank Of America	0.04%	11/01/14			31,886	31,886	0	31,887	31,887	0 0
		, ,	, ,			- ,	- ,		- ,	- ,	-
Merrill Lynch, Pierce, Fenner & smith (3110)	Bank Of America	0.04%	11/01/14			5,050	5,050	0	5,050	5,050	0 0
			•								
Merrill Lynch, Pierce, Fenner & smith (7xxx)	Bank Of America	0.04%	11/01/14			1,568	1,568	0	1,568	1,568	0 0
Merrill Lynch, Pierce, Fenner & smith (7306)	Bank Of America	0.04%	11/01/14			417,251	417,251	2	417,253	417,253	0 0
Public Fund Money Market_Premier (1110)	Regions Bank	0.18%	11/01/14			16,292,224	16,292,224	2,200	16,294,424	16,294,424	0 0
Public Fund Money Market_Premier (7160)	Regions Bank	0.18%	11/01/14			9,500	9,500	0	9,500	9,500	0 0
Public Fund Money Market_Premier (7160)	Regions Bank	0.18%	11/01/14			479,274	479,274	65	479,339	479,339	0 0
Public Fund Money Market_Premier (7208)	Regions Bank	0.18%	11/01/14			2,901,638	2,901,638	392	2,902,030	2,902,030	0 0
Public Fund Money Market_Premier (7140)	Regions Bank	0.18%	11/01/14			17,454	17,454	2	17,456	17,456	0 0
Public Fund Money Market_Premier (7206)	Regions Bank	0.18%	11/01/14			10,626,418	10,626,418	1,435	10,627,853	10,627,853	0 0
Public Fund Money Market_Premier (7308)	Regions Bank	0.18%	11/01/14			19,623	19,623	3	19,626	19,626	0 0
Public Fund Money Market_Premier (7309)	Regions Bank	0.18%	11/01/14			2,265,586	2,265,586	306	2,265,892	2,265,892	0 0
_ , , , _ , , , , , , , , , , , , , , ,		0.4004									
Public Fund Money Market_Premier (7370)	Regions Bank	0.18%	11/01/14			21,936,643	21,936,643	2,963	21,939,606	21,939,606	0 0
Public Fund Money Mkt_Premier (Regions-								(10)			
1110)-2	Regions Bank	0.05%	11/01/14			307,390	307,390	(13)	307,377	307,377	0 0
Chase High Yield Savings (fund 7150)	Chase Bank	0.05%	11/01/14			43,088	43,088	2	43,089	43,089	0 0
Chase High Yield Savings (fund 7170)	Chase Bank	0.05%	11/01/14			2,383	2,383	(15)	2,368	2,368	0 0
Chase High Yield Savings (fund 7204)	Chase Bank	0.05%	11/01/14			172,926	172,926	6	172,932	172,932	0 0
Chase High Yield Savings (fund 7170)	Chase Bank	0.05%	11/01/14			4,313,244	4,313,244	154	4,313,399	4,313,399	0 0
Chase High Yield Savings (fund 7300)	Chase Bank	0.05%	11/01/14			75,490	75,490	3	75,492	75,492	0 0
Chase High Yield Savings (fund 7207)	Chase Bank	0.05%	11/01/14			8,970,804	8,970,804	321	8,971,125	8,971,125	0 0
Chase High Yield Savings (fund 7309)	Chase Bank	0.05%	11/01/14			718,523	718,523	(10.071.675)	718,549	718,549	0 0
Chase High Yield Savings (fund 1110)	Chase Bank	0.05%	11/01/14			10,480,155	10,480,155	(10,071,675)	408,480	408,480	$\begin{array}{ccc} & 0 & 0 \\ \hline & 0 & 0 \end{array}$
Chase High Yield Savings (fund 7307)	Chase Bank	0.05%	11/01/14			1,038,112	1,038,112	37 2	1,038,149	1,038,149	
Chase High Yield Savings (fund 7305) Chase High Yield Savings (fund 7203)	Chase Bank Chase Bank	0.05%	11/01/14 11/01/14			47,976	47,976 1,647,352	<u>2</u> 59	47,978	47,978 1,647,411	$\begin{array}{ccc} & 0 & 0 \\ \hline & 0 & 0 \end{array}$
Chase High Yield Savings (fund 7203) Chase High Yield Savings (fund 7306)	Chase Bank	0.05%	11/01/14			1,647,352 288,781	288,781	10	1,647,411 288,791	288,791	0 0
Chase High Yield Savings (Fund 7370)	Chase Bank	0.05%	11/01/14			59,440,122	59,440,122	2,129	59,442,251	59,442,251	0 0
Certificate of Deposit (Fund 1110)	Chase Bank	0.05%	07/25/13	01/24/15		33,027,309	33,027,309	2,129 N	33,027,309	33,027,309	0 0
Certificate of Deposit (Fund 1110)  Certificate of Deposit (Fund 7203)	Chase Bank	0.75%	07/25/13	01/24/15		1,481,266	1,481,266	0	1,481,266	1,481,266	0 0
Certificate of Deposit (Fund 7203)  Certificate of Deposit (Fund 7150)	Chase Bank	0.49%	07/25/13	01/24/15		2,232	2,232	0	2,232	2,232	0 0
Certificate of Deposit (Fund 7130)  Certificate of Deposit (Fund 7207)	Chase Bank	0.49%	07/25/13	01/24/15		16,465	16,465	0	16,465	16,465	$0 \qquad 0$
Certificate of Deposit (Fund 7305)	Chase Bank	0.49%	07/25/13	01/24/15		2,485	2,485	0	2,485	2,485	$\frac{0}{0}$
Certificate of Deposit (Fund 7306)	Chase Bank	0.49%	07/25/13	01/24/15		14,957	14,957	0	14,957	14,957	$\frac{0}{0}$
Certificate of Deposit (Fund 7307)	Chase Bank	0.49%	07/25/13	01/24/15		384,598	384,598	0	384,598	384,598	0 0
Certificate of Deposit (Fund 7300)	Chase Bank	0.49%	07/25/13	01/24/15		70,689	70,689	0	70,689	70,689	0 0
Certificate of Deposit (Fund 7370)	Chase Bank	0.43%	03/22/13	09/22/15		50,000,000	50,000,000	0	50,000,000	50,000,000	0 0
Certificate of Deposit (Fund 7370)	Chase Bank	0.69%	03/22/13	03/22/17		30,000,000	30,000,000	0	30,000,000	30,000,000	0 0
Certificate of Deposit (Fund 7370)	Chase Bank	0.99%	03/25/13	03/22/18		20,000,000	20,000,000	0	20,000,000	20,000,000	$\frac{0}{0}$
Certificate of Deposit (Fund 7370)	Chase Bank	0.28%	04/03/13	04/03/15		20,000,000	20,000,000	0	20,000,000	20,000,000	0 0
constitute of Deposit (1 unu 1010)	GHASC DAIIN	0.2070	0.1/00/10	01/00/10		20,000,000	20,000,000	U	=0,000,000	20,000,000	0

Description	Held At	Coupon Rate	Purchase Date	Maturity Date	Par	Beginning Mkt. Value	Beginning Book Value	Purchased (Redeemed)	Ending Book Value	Ending Mkt. Value	Change in Mkt. Value	Unrealized Gain/(Loss)
Certificate of Deposit (Fund 7370)	Chase Bank	0.50%	04/03/13	04/03/16		40,000,000	40,000,000	0	40,000,000	40,000,000	0	0
Certificate of Deposit (Fund 7370)	Chase Bank	1.02%	04/03/13	04/03/18		20,000,000	20,000,000	0	20,000,000	20,000,000	0	0
Corporate Overnight Fund	Lone Star	0.12%	11/01/14			1,596,698	1,596,698	153	1,596,851	1,596,851	0	0
Tex Pool (General Fund)	State Street Bank	0.03%	11/01/14			7,845,427	7,845,427	184	7,845,611	7,845,611	0	0
Tex Pool (Limited Tax Bond - 2003)	State Street Bank	0.03%	11/01/14			681,943	681,943	16	681,959	681,959	0	0
TOTAL			_	_		558,534,875	559,137,609	(12,577,413)	546,560,196	546,169,152	216,307	(391,043)

### **ACTION ITEM**

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

Monthly Financial Statement and Budget Review for October 2014

Dr. Cesar Maldonado Teri Zamora

### RECOMMENDATION

Accept the Financial Statement for the month of October, 2014.

### **COMPELLING REASON/RATIONALE**

The monthly report advises the Board on the status of the finances of the college.

This report provides information related to the various funds of the college, including fund balances, comparison to previous year and comparison to budget.

### FISCAL IMPACT

Awareness and review of financial information throughout the year helps to inform decision making, and allows for mid-year adjustments, as needed.

### LEGAL REQUIREMENT

N/A

### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Support Innovation

Attachment Title(s): Financial Statement - October 2014

This item is ap	pplicable to the f	ollowing:				
☐ Central	☐ Coleman	☐ Northeast	■ Northwest	☐ Southeast	Southwest	⊠ 3100



### **Summary Operating Statements**

For the Period
September 1, 2014 - October 31, 2014
For the Meeting of the Board of Trustees - January 15, 2015

for
Houston Community College System
&
Houston Community College Public Facility Corporation

### **Table of Contents**

For the Period September 1, 2014 - October 31, 2014

### **Houston Community College System**

Summary	Summary of Financial Statements	1
Fund Balances	Fund Balance Statement	2
Operating Summary	HCCS Unrestricted Revenue & Expenditures	3
Auxiliary	Sources and Uses of Auxiliary Funds	4
Budgets	Adjusted Budgets by Division	6
Balance Sheet	Balance Sheet by Fund	7
Exemptions/Waivers	Exemptions & Waivers Detail	8

# Houston Community College System Summary of Financial Statements As of October 31, 2014

In the Unrestricted Fund as of October 31, 2014, total revenue received is \$64 million. This represents 21% of budgeted annual revenues of \$298.7 million. Expenses total \$50.6 million to date; which is 16.5% of the total expense budget of \$306.7 million. Compared with the same time last year, revenue shows a 2% increase, and expenses are 7% lower than the prior year. Actual Net revenue is \$13.4 million to-date. That translates into a like amount increase in fund balance.

Tuition and fee revenue for Extended Learning shows a 52.9% increase due partially to an increase in enrollment and also largely to a differential category fee created for out-of-state and international students taking non-credit courses.

Salaries increased 5%. This increase is due namely to across the board salary increases of 2% for full-time employees and an increase in part-time faculty salary rates.

Expenses related to supplies, instruction and other materials, and capital outlay have decreased namely due to the change in practice regarding purchase order rolls. Purchase orders in the current unrestricted fund will no longer roll into the next year. Commitments that extend across fiscal years will be set up during budget planning and presented for approval in the related year budget.

### Unaudited Fund Balances and Activities - All Funds as of October 31, 2014

		Restricted	A	Loan &	Cabada mabin		Unexpended	•			Public Facility	Count Tabel
_	Unrestricted	Kestrictea	Auxiliary	Endowments	Scholarship	Agency	Plant	Technology	Debt	Plant	Corp.	Grand Total
Fund Balance as of 9/1/2014, Unaudited	\$ 101,072,452	\$ 8,760,527	6,010,890	\$ 509,932	\$ - \$	(59,601)	\$ 6,255,168	\$ - \$	12,077,727 \$	221,755,000	\$ (5,898,375)	350,483,719
Revenues	64,007,618	8,103,928	3,126,957	-	45,270,929	-	596,184	-	2,215,521	-	145	123,321,282
Expenses												
Salaries	31,364,364	965,566	797,934	-	482,745	-	37,065	-	-	-	-	33,647,674
Employee Benefits	3,395,210	2,254,408	166,501	-	1	-	8,383	-	-	-	-	5,824,504
Supplies & General Exp	607,597	22,332	83,748	-	-	-	-	-	-	-	-	713,676
Travel	96,907	47,387	10,760	-	-	-	-	-	-	-	-	155,054
Marketing Costs	126,413	1,722	-	-	-	-	-	-	-	-	-	128,135
Rentals & Leases	305,450	821	13,770	-	-	-	1,005	-	-	-	-	321,046
Insurance/Risk Mgmt	6,376,167	1,953	-	-	-	-	-	-	-	-	-	6,378,120
Contracted Services	1,386,656	581,258	124,511	-	-	-	6,944	-	15,286	-	-	2,114,655
Utilities	1,129,010	-	97,054	-	-	-	-	-	-	-	-	1,226,064
Other Departmental Expenses	246,481	28,745	774,077	-	-	-	-	-	-	-	-	1,049,302
Instructional and Other Materials	1,563,528	22,041	28,996	-	-	-	-	-	-	-	-	1,614,566
Maintenance and Repair	64,773	87,541	4,256	-	53,063	-	63,269	-	-	-	-	272,901
Transfers (In)/Out*	3,611,633	4,250,000	-	-	(1,135,331)	-	2,000,000	(8,250,000)	(476,302)	-	-	0
Debt	21,602	-	-	-	-	-	-	-	3,415,483	-	590,785	4,027,870
Capital Outlay	356,129	(5,674)	-	-	-	-	2,822,517	22,146	-	-	-	3,195,119
Depreciation	-	-	-	-	-	-	-	-	-	3,252,124	-	3,252,124
Scholarship Distribution					45,858,226							45,858,226
Total Expenses	50,651,919	8,258,101	2,101,607	-	45,258,705	-	4,939,184	(8,227,854)	2,954,467	3,252,124	590,785	109,779,037
NET REVENUE/(EXPENSES)	13,355,699	(154,173)	1,025,350	-	12,224	-	(4,342,999)	8,227,854	(738,946)	(3,252,124)	(590,640)	13,542,244
Fund Balance Entries		-				59,601	1,297,527	-		719,778		2,076,906
Fund Balance as of 10/31/2014	\$ 114,428,151	\$ 8,606,354 \$	7,036,240	\$ 509,932	\$ 12,224 \$	- :	\$ 3,209,696	\$ 8,227,854 \$	11,338,781 \$	219,222,654	\$ (6,489,015) \$	366,102,870

<sup>\*</sup>Transfers include student revenue bond payment funds, scholarship matching funds, and transfers to Unexpended Plant and Capital and Technology Funds

## Comparison to Budget and Comparison to Previous Fiscal Year as of October 31, 2014 16.7% of Year Expended

### HCCS CURRENT UNRESTRICTED

	r-to-Date Actuals October 31, 2014	1	FY2015 Budget	Actuals as a % of Budget				ar-to-Date Actuals u October 31, 2013	rease (Decrease) 015 Compared to FY2014	% Increase (Decrease)
REVENUES										
State Appropriations	\$ 16,595,743	\$	69,202,364	24.0%	Ş	5	16,595,743	\$ 16,595,742	\$ 1	0.0%
Ad Valorem Taxes	9,644		114,968,081	0.0%			9,644	13,726	(4,082)	-29.7%
Tuition, Net	17,086,996		40,308,204	42.4%			17,086,996	16,796,466	290,530	1.7%
Fees	26,795,113		64,784,694	41.4%			26,795,113	26,710,705	84,408	0.3%
Other Local Income	322,876		2,247,796	14.4%			322,876	444,704	(121,828)	-27.4%
Tuition & Fee, Net	3,068,865		6,565,665	46.7%			3,068,865	2,007,304	1,061,562	52.9%
Extended Learning	, ,		, ,				, ,	, ,	, ,	
Indirect Cost Revenues, Grant	 128,380		619,663	20.7%	_		128,380	116,495	11,885	10.2%
Total Revenues	 64,007,617		298,696,467	21.4%	_		64,007,617	62,685,141	1,322,476	2.1%
Fund Balance Transfers In	-		8,000,000	0.0%			-	-	-	0.0%
Total Revenues and Fund Balance Transfer	\$ 64,007,617	\$	306,696,467	20.9%		)	64,007,617	\$ 62,685,141	\$ 1,322,476	2.1%
EXPENSES										
Salaries	31,364,364		183,392,491	17.1%			31,364,364	29,847,187	1,517,177	5.1%
Employee Benefits	3,395,210		20,180,691	16.8%			3,395,210	3,771,344	(376,133)	-10.0%
Supplies Gen Exp	607,597		5,800,359	10.5%			607,597	1,117,592	(509,995)	-45.6%
Travel	96,907		1,201,355	8.1%			96,907	133,045	(36,138)	-27.2%
Marketing Costs	126,413		1,463,931	8.6%			126,413	179,464	(53,051)	-29.6%
Rental & Leases	305,450		2,521,894	12.1%			305,450	403,316	(97,866)	-24.3%
Insurance/Risk Mgmt	6,376,167		7,264,193	87.8%			6,376,167	6,479,231	(103,064)	-1.6%
Contract Services	1,386,656		23,090,588	6.0%			1,386,656	2,418,108	(1,031,452)	-42.7%
Utilities	1,129,010		10,292,368	11.0%			1,129,010	964,404	164,606	17.1%
Other Departmental Expenses	246,481		2,293,680	10.7%			246,481	313,319	(66,838)	-21.3%
Instructional & Other Materials	1,563,528		10,355,408	15.1%			1,563,528	2,173,193	(609,664)	-28.1%
Maintenance & Repair	64,773		1,293,555	5.0%			64,773	236,686	(171,914)	-72.6%
Transfers/Debt	3,633,235		32,529,987	11.2%			3,633,235	4,955,989	(1,322,753)	-26.7%
Contingency	-		2,955,196	0.0%			-	-	-	0.0%
Capital Outlay	 356,129		2,060,771	17.3%			356,129	1,509,267	(1,153,139)	-76.4%
Total Expenses	\$ 50,651,919	\$	306,696,467	16.5%	Ş	5	50,651,919	\$ 54,502,145	(3,850,226)	-7.1%
NET REVENUE/(EXPENSES)	\$ 13,355,698	\$	-	0.0%	Ç	5	13,355,698	\$ 8,182,996	\$ 5,172,702	63.2%

### Auxiliary Budget By Fund as of October 31, 2014

### **Auxilary Funds - Uncommitted Portion**

		Main Leasing	Misc. Auxiliary <sup>*</sup>	Foundation	Marketing	Bookstore Commission	International Student Services	Cafe Club NEO 3100 Main	Scholarships	Subtotal Uncommitted
Fund Bala Septembe										\$ 2,028,733
FY2015										
	Revenue	946,521	77,628	-	-	407,698	-	95,173	<u> </u>	1,527,021
		27.564	60.050	47.000			54407	20.754		240.642
	Salaries	37,564	69,858	17,302			54,137	39,751		218,612
	Benefits	9,306	18,316	3,990			12,968	9,471		54,052
	Supplies Gen Exp	1,488	10,238	174				429		12,328
	Travel		1,235	848						2,083
	Marketing Costs									-
	Rental & Leases	520	9,350							9,870
	Contract Services	77,019	29,163					823		107,005
	Utilities	97,054								97,054
	Departmental Expenses		28,166		734,189					762,355
	Instructional & Other	600						28,396		28,996
	Materials  Maintenance & Repair		3,379					877		4,256
	Insurance/Risk Mgmt		3,313					0,7		-1,230
	Exemptions and Waivers									-
	Transfer/Debt									-
	Capital Outlay									-
	Total Expense	223,552	169,706	22,314	734,189	-	67,105	79,747	-	1,296,613
Contributio	n to Fund Balance	722,970	(92,078)	(22,314)	(734,189)	407,698	(67,105)	15,427	<u>-</u>	230,408
Auxiliary	Fund Balance - Uncommitt	ed Portion								\$ 2,259,142

<sup>\*</sup>Expenditures in this category include mailroom, child day care, Minority Male Initiative, Govt. Relation, Mobile Go, etc.

## Auxiliary Budget By Fund as of October 31, 2014

### **Auxiliary Funds - International and Committed Portions**

	lı	nternation	al		Committed						Total	
	Saigon Tech	Qatar	Subtotal International	Bi Deve	inority usiness elopment gency	,	Student Vending ommission		Student ctivity Fee	Student Athletic Fee	Subtotal Committed	Total Auxiliary
Fund Balance – September 1, 2014			\$ 1,732,695	\$	7,210	\$	294,027	\$	969,278	\$ 978,947	\$ 2,249,462	\$ 6,010,890
FY2015												
Revenue	23,333	757,196	780,529		5,720		-		464,736	349,602	820,058	3,127,607
Salaries		533,824	533,824				1,300		10,590	33,608	45,498	797,934
Benefits		104,350	104,350				,		45	8,055	8,099	166,501
Supplies Gen Exp	25	72	97				5,021		55,010	11,291	71,322	83,748
Travel	7,472		7,472						755	450	1,205	10,760
Marketing Costs			-								-	-
Rental & Leases			-							3,900	3,900	13,770
Contract Services			-						3,750	13,755	17,505	124,511
Utilities			-								-	97,054
Departmental Expenses		3,595	3,595						1,200	6,926	8,126	774,077
Instructional & Other Materials			-								-	28,996
Maintenance & Repair			-								-	4,256
Insurance/Risk Mgmt			-								-	· -
Exemptions and Waivers			-						650		650	650
Transfer			-								-	-
Capital Outlay			-								-	-
Total Expense	e 7,497	641,841	649,338		-		6,321		72,000	77,985	156,306	2,102,257
Contribution to Fund Balance	15,836	115,354	131,190		5,720		(6,321)		392,736	271,617	663,752	1,025,350
Auxiliary Fund Balance - In	tl, Committed,	Total	\$ 1,863,885	\$	12,930	\$	287,706	\$	1,362,014	\$ 1,250,564	\$ 2,913,214	\$ 7,036,240

### **HOUSTON COMMUNITY COLLEGE**

### FY 2014-15 Adjusted Budget by Colleges as of October 31, 2014

Budgeted Expenditures	CENTRAL	NORTH WEST	NORTH EAST	SOUTH WEST	SOUTH EAST	COLEMAN	EXTENDED LEARNING	SYSTEM	<b>Grand Total</b>
Salary	\$ 24,999,505	\$ 26,288,834	\$ 19,607,022	\$ 27,397,163	\$ 16,026,385	\$ 12,398,942	\$ 10,397,403	\$ 46,277,237	\$ 183,392,491
Employee Benefits	-	-	-	-	-	-	-	20,180,691	20,180,691
Supplies & Gen	266,889	324,337	214,405	287,943	248,555	303,049	163,570	3,991,611	5,800,359
Travel	108,715	117,418	39,338	72,992	61,844	121,262	66,444	613,342	1,201,355
Marketing Costs	23,351	43,642	82,921	26,012	86,677	35,823	165,287	1,000,218	1,463,931
Rentals & Leases	1,920	92,660	958,066	534,141	79,517	467,379	25,327	362,884	2,521,894
Insurance/Risk Mgmt	794	168	-	154	-	-	=	7,263,077	7,264,193
Contracted Services	327,925	251,530	77,034	52,472	124,097	437,014	20,992	21,799,524	23,090,588
Utilities	5,125	-	4,600	362	-	-	-	10,282,281	10,292,368
Other Departmental Expenses	77,784	39,560	80,793	55,130	73,890	113,285	38,623	1,814,615	2,293,680
Instructional And Other Materials	474,294	179,919	163,279	255,603	67,083	320,252	708,260	8,186,718	10,355,408
Maintenance and Repair	127,195	29,496	52,168	45,325	18,250	87,533	121,603	811,985	1,293,555
Transfers/Debt	-	864,206	5,640,442	1,250,001	-	-	-	24,775,338	32,529,987
Contingency	571,081	511,527	47,708	29,923	363,338	28,376	230,724	1,172,519	2,955,196
Capital Outlay	846,480	106,950	59,377	96,481	28,259	41,670	7,500	874,054	2,060,771
Total	\$ 27,831,058	\$ 28,850,247	\$ 27,027,153	\$ 30,103,702	\$ 17,177,895	\$ 14,354,585	\$ 11,945,733	\$ 149,406,094	\$ 306,696,467

## Houston Community College Balance Sheet By Fund

### For Month Ended October 31, 2014

	CURRENT &	PLANT & BOND	
	LOAN FUNDS <sup>1</sup>	FUNDS <sup>2</sup>	Total All Funds
ASSETS			
Current Assets:			
Cash & cash equivalents	\$ 110,627,973	\$ 27,520,709	\$ 138,148,681
Restricted cash & cash equivalents	8,115,270	-	8,115,270
Short term Investments	-	-	. ,
Accounts/Other receivable (net)	20,981,611	2,436,535	23,418,146
Deferred charges	220,537	-	220,537
Prepaids	144,251		144,251
Total Current Assets	140,089,642	29,957,243	170,046,885
Non-current Assets:			
Restricted cash & cash equivalents	-	298,078,890	298,078,890
Restricted long-term investments	-	104,611,948	104,611,948
Long-term investments	6,823,879	-	6,823,87
Capital Assets, net		842,229,296	842,229,29
Total Non-current Assets	6,823,879	1,244,920,134	1,251,744,01
Total Assets	\$ 146,913,521	\$ 1,274,877,377	\$ 1,421,790,89
LIABILITIES			
Current Liabilities:			
Accounts payable	9,045,204	3,783	9,048,98
Accrued liabilities	12,425	1,416,571	1,428,99
Compensated absences	2,357,551	-, . 10,0 / 1	2,357,55
Funds held for others	626,239	189,209	815,44
Deferred revenue	1,279,201	107,841	1,387,04
Notes payable-current portion	, , <u>-</u>	7,785,000	7,785,00
Bonds payable-current portion	-	20,285,000	20,285,00
Capital lease obligations-current	-	-	
Total Current Liabilities	13,320,620	29,787,404	43,108,02
Non-current Liabilities:			
Deposits	-	-	
Notes payable	-	161,141,738	161,141,73
Bonds payable	=	742,650,193	742,650,19
Capital lease obligations	-	102,299,058	102,299,05
Total Non-current Liabilities	-	1,006,090,989	1,006,090,98
Total Liabilities	\$ 13,320,620	\$ 1,035,878,393	\$ 1,049,199,01
Fund Balance-			
August 31, 2014 Unaudited	116,294,199	240,087,895	356,382,09
Revenues Over Expenditures			
Unrestricted	14,381,049		14,381,04
Restricted	2,917,653		2,917,65
Net Investment in Plant		(1,088,911)	(1,088,91
Total Fund Balances, Unaudited	\$ 133,592,902	\$ 238,998,984	\$ 372,591,88
Total Liabilities & Fund Balances	\$ 146,913,521	\$ 1,274,877,377	\$ 1,421,790,898

<sup>&</sup>lt;sup>1</sup> Includes Unrestricted, Restricted, Loan & Endowment, Scholarship, Agency and Auxiliary Funds.

 $<sup>^{\</sup>rm 2}$  Includes Unexpended Plant, Retirement of Debt and Investment in Plant Funds.

### **Houston Community College**

### **Exemptions & Waivers**

Through October 31, 2014

		FY 20:		FY 2014-15									
Account	ſ	End of Year Activity	Year-to-Date Activity thru 10/31/2013		Year-to-Date Activity thru 10/31/2014								
Tuition													
Budget:													
Adjusted Budget FY 2014-15, Net				\$	41,453,277								
Revenues Received:													
Tuition		45,771,753	19,843,532		19,938,868								
Waivers & Exemptions:													
Dual Credit		(4,931,925)	(2,090,084)		(2,062,275)								
Other		(2,100,332)	(956,982)		(789,597)								
Total Waivers & Exemptions		(7,032,257)	(3,047,066)		(2,851,872)								
Total Tuition Revenue, Net	\$	38,739,497	\$ 16,796,466	\$	17,086,996								
Tui	tion - Exte	nded Learnin	g										
Budget:													
Budget FY 2013-14, Net				\$	6,565,665								
Revenues Received:													
Tuition		8,931,465	2,486,385		3,496,881								
Waivers & Exemptions:													
Corrections		(2,021,386)	(479,081)	)	(428,016)								
Total EL Tuition Revenue, Net	\$	6,910,079	\$ 2,007,304	\$	3,068,865								

	FY 2013-14		FY 2014-15				
Exemptions & Waivers		End of Year Activity		Year-to-Date Activity thru 10/31/2013		Year-to-Date Activity thru 10/31/2014	Actuals % Inc/(Dec)YTD vs. PriorYTD
Dept of Corrections	\$	2,021,386	;	\$ 479,081	\$	428,016	-10.7%
Dual Credit Waiver		4,931,925		2,090,084		2,062,275	-1.3%
Other:							
Employee Fee Exemptions		69,909		32,070		24,997	-22.1%
Firemen		26,082		8,389		6,781	-19.2%
Hazelwood		1,416,167		667,429		445,632	-33.2%
Deaf & Blind		207,012		93,920		78,333	-16.6%
High Ranking Hi SCH Grad		1,240		558		1,235	121.3%
Child of Disabled Vet ETC		285		-		5,086	0.0%
Nonres Teach/Research Asst		6,372		2,655		2,655	0.0%
Nonres Competitive Scholar		11,346		4,266		3,443	-19.3%
Senior Citizens		15,532		7,619		6,660	-12.6%
Misc Tuition/Fees Waivers		6,576		-		-	0.0%
Scholarship Distribution		10,000		-		-	0.0%
A VISA Waiver (Non-Alien Waiver)		-		-		888	0.0%
Refugee Waiver		183		183		-	0.0%
Foster Children-Resident		300,508		130,525		129,699	-0.6%
Undocumented Students		11,383		7,378		2,909	0.0%
TX Tomorrow Waiver		2,912		-		2,788	0.0%
Surviving Spouse/Children		2,120		2,120		-	0.0%
Peace Officer Exemption		3,655		(130)		186	-243.1%
Early College High School		-		-		60,218	0.0%
Adopted Student Waiver		-		-		18,087	0.0%
Stipends		3,000		-		-	0.0%
Scholars Costs Funded by State		6,050		-		-	0.0%
<b>Total Other Exemptions</b>		2,100,332		956,982		789,597	-17.5%
<b>Grand Total Exemptions &amp; Waivers</b>	\$	9,053,643		\$ 3,526,147	\$	3,279,888	-7.0%

## **ACTION ITEM**

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

6 Monthly Financial Statement and Budget Review for November 2014

Dr. Cesar Maldonado Teri Zamora

#### RECOMMENDATION

Accept the Financial Statement for the month of November, 2014.

#### COMPELLING REASON/RATIONALE

The monthly report advises the Board on the status of the finances of the college.

This report provides information related to the various funds of the college, including fund balances, comparison to previous year and comparison to budget.

#### FISCAL IMPACT

Awareness and review of financial information throughout the year helps to inform decision making, and allows for mid-year adjustments, as needed.

### LEGAL REQUIREMENT

N/A

#### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Support Innovation

Attachment Title(s): Financial Statement - November 2014

This item is ap	plicable to the fo	ollowing:				
☐ Central	☐ Coleman	■ Northeast	■ Northwest	☐ Southeast	☐ Southwest	⊠ 3100



## **Summary Operating Statements**

For the Period
September 1, 2014 - November 30, 2014
For the Meeting of the Board of Trustees - January 15, 2015

for
Houston Community College System
&
Houston Community College Public Facility Corporation

## **Table of Contents**

For the Period September 1, 2014 - November 30, 2014

## **Houston Community College System**

Summary	Summary of Financial Statements	1
Fund Balances	Fund Balance Statement	2
Operating Summary	HCCS Unrestricted Revenue & Expenditures	3
Auxiliary	Sources and Uses of Auxiliary Funds	4
Budgets	Adjusted Budgets by Division	6
Balance Sheet	Balance Sheet by Fund	7
Exemptions/Waivers	Exemptions & Waivers Detail	8

# Houston Community College System Summary of Financial Statements As of November 30, 2014

In the Unrestricted Fund as of November 30, 2014, total revenue received is \$87.9 million. This represents 29.4% of budgeted annual revenues of \$298.7 million. Expenses total \$72.8 million to date; which is 23.7% of the total expense budget of \$306.7 million. Compared with the same time last year, revenue shows a 2% increase, and expenses are 4% lower than the prior year. Actual Net revenue is \$15 million to-date. That translates into a like amount increase in fund balance.

Tuition and fee revenue for Extended Learning shows a 41.7% increase due partially to an increase in enrollment and also largely to a differential category fee created for out-of-state and international students taking non-credit courses.

Salaries increased 5%. This increase is due namely to an across the board salary increases of 2% for full-time employees and an increase in part-time faculty salary rates.

Expenses related to supplies, instruction and other materials, and capital outlay have decreased namely due to the change in practice regarding purchase order rolls. Purchase orders in the current unrestricted fund will no longer roll into the next year. Commitments that extend across fiscal years will be set up during budget planning and presented for approval in the related year budget.

## Unaudited Fund Balances and Activities - All Funds as of November 30, 2014

	Unrestricted	Restricted	Auxiliary	Loan & Endowments	Scholarship	Agency	Unexpended Plant	Capital and Technology	Retirement of Debt	Investment in Plant	Public Facility Corp.	Grand Total
Fund Balance as of 9/1/2014, Unaudited \$	101,072,452	\$ 8,760,527 \$	6,010,890	\$ 509,932	\$ - \$	(59,601) \$	6,255,168	\$ -	\$ 12,077,727	\$ 221,755,000	\$ (5,898,375)	\$ 350,483,719
Revenues	87,892,460	10,228,645	4,532,549	-	46,734,921	-	985,894	-	3,770,869	-	215	154,145,554
Expenses												
Salaries	47,367,128	1,459,698	1,189,568	-	919,591	-	55,598	-	-	-	-	50,991,583
Employee Benefits	4,823,907	3,551,518	249,261	-	298	-	12,575	-	-	-	-	8,637,560
Supplies & General Exp	932,099	44,372	168,580	-	-	-	-	-	-	-	-	1,145,050
Travel	169,458	82,815	27,260	-	-	-	-	-	-	-	-	279,533
Marketing Costs	170,023	1,965	-	-	-	-	-	-	-	-	-	171,988
Rentals & Leases	445,238	1,920	18,467	-	-	-	1,919	-	-	-	-	467,545
Insurance/Risk Mgmt	6,376,167	1,953	462	-	-	-	-	-	-	-	-	6,378,582
Contracted Services	3,309,628	776,668	271,376	-	-	-	3,858	-	33,571	-	-	4,395,101
Utilities	1,791,167	-	105,127	-	-	-	-	-	-	-	-	1,896,294
Other Departmental Expenses	365,083	38,285	1,037,181	-	-	-	-	-	-	-	-	1,440,549
Instructional and Other Materials	2,801,984	45,092	53,335	-	-	-	-	-	-	-	-	2,900,410
Maintenance and Repair	116,976	124,576	4,392	-	73,692	-	71,256	-	-	-	-	390,892
Transfers (In)/Out <sup>*</sup>	3,719,012	4,250,000	-	-	(1,242,710)	-	2,000,000	(8,250,000)	(476,302)	-	-	0
Debt	38,054	-	-	-	-	-	-	-	3,415,483	-	590,785	4,044,322
Capital Outlay	395,851	199,975	-	-	-	-	3,823,435	83,004	-	-	-	4,502,265
Depreciation	-	-	-	-	-	-	-	-	-	4,880,200	-	4,880,200
Scholarship Distribution					46,971,122							46,971,122
Total Expenses	72,821,776	10,578,836	3,125,009	-	46,721,994	-	5,968,642	(8,166,996)	2,972,752	4,880,200	590,785	139,492,997
NET REVENUE/(EXPENSES)	15,070,684	(350,191)	1,407,541	-	12,927	-	(4,982,747)	8,166,996	798,117	(4,880,200)	(590,570)	14,652,557
Fund Balance Entries		-				59,601	2,304,043	-		988,126		3,351,771
Fund Balance as of 11/30/2014 \$	116,143,137	\$ 8,410,336 \$	7,418,430	\$ 509,932	\$ 12,927 \$	- \$	3,576,464	\$ 8,166,996	\$ 12,875,844	\$ 217,862,927	\$ (6,488,944)	368,488,047

<sup>\*</sup>Transfers include student revenue bond payment funds, scholarship matching funds, and transfers to Unexpended Plant and Capital and Technology Funds

# Comparison to Budget and Comparison to Previous Fiscal Year as of November 30, 2014 25% of Year Expended

### HCCS CURRENT UNRESTRICTED

	r-to-Date Actuals u November 30, 2014	FY2015 Budget	Actuals as a % of Budget		to-Date Actuals November 30, 2014	r-to-Date Actuals u November 30, 2013	rease (Decrease) 015 Compared to FY2014	% Increase (Decrease)
REVENUES								
State Appropriations	\$ 23,164,892	\$ 69,202,364	33.5%	Ç	\$ 23,164,892	\$ 23,490,243	\$ (325,351)	-1.4%
Ad Valorem Taxes	1,977,073	114,968,081	1.7%		1,977,073	2,581,543	(604,470)	-23.4%
Tuition, Net	22,731,330	40,308,204	56.4%		22,731,330	21,734,242	997,087	4.6%
Fees	35,999,988	64,784,694	55.6%		35,999,988	34,937,703	1,062,285	3.0%
Other Local Income	544,789	2,247,796	24.2%		544,789	607,869	(63,080)	-10.4%
Tuition & Fee, Net	3,295,341	6,565,665	50.2%		3,295,341	2,325,855	969,486	41.7%
Extended Learning	, ,				, ,	, ,	•	
Indirect Cost Revenues, Grant	 179,048	619,663	28.9%	_	179,048	154,912	24,137	15.6%
Total Revenues	 87,892,460	298,696,467	29.4%	-	87,892,460	85,832,367	2,060,093	2.4%
Fund Balance Transfers In	-	8,000,000	0.0%		-	-	-	0.0%
Total Revenues and Fund Balance Transfer	\$ 87,892,460	\$ 306,696,467	28.7%	3	\$ 87,892,460	\$ 85,832,367	\$ 2,060,093	2.4%
EXPENSES								
Salaries	47,367,128	182,117,639	26.0%		47,367,128	44,883,275	2,483,853	5.5%
Employee Benefits	4,823,907	20,180,691	23.9%		4,823,907	5,811,553	(987,646)	-17.0%
Supplies Gen Exp	932,099	5,746,542	16.2%		932,099	1,339,388	(407,289)	-30.4%
Travel	169,458	1,187,197	14.3%		169,458	261,821	(92,363)	-35.3%
Marketing Costs	170,023	1,428,931	11.9%		170,023	259,650	(89,626)	-34.5%
Rental & Leases	445,238	2,500,884	17.8%		445,238	554,421	(109,183)	-19.7%
Insurance/Risk Mgmt	6,376,167	7,264,193	87.8%		6,376,167	6,465,876	(89,709)	-1.4%
Contract Services	3,309,628	22,749,267	14.5%		3,309,628	4,738,218	(1,428,589)	-30.2%
Utilities	1,791,167	10,292,368	17.4%		1,791,167	1,561,687	229,480	14.7%
Other Departmental Expenses	365,083	2,294,684	15.9%		365,083	425,793	(60,710)	-14.3%
Instructional & Other Materials	2,801,984	10,341,413	27.1%		2,801,984	2,441,634	360,350	14.8%
Maintenance & Repair	116,976	1,294,473	9.0%		116,976	368,395	(251,419)	-68.2%
Transfers/Debt	3,757,066	32,529,987	11.5%		3,757,066	5,117,264	(1,360,197)	-26.6%
Contingency	-	4,407,323	0.0%		-	-	-	0.0%
Capital Outlay	 395,851	2,360,875	16.8%	_	395,851	1,888,556	(1,492,706)	-79.0%
Total Expenses	\$ 72,821,776	\$ 306,696,467	23.7%		\$ 72,821,776	\$ 76,117,530	(3,295,755)	-4.3%
NET REVENUE/(EXPENSES)	\$ 15,070,684	\$ <del>-</del>	0.0%	9	\$ 15,070,684	\$ 9,714,837	\$ 5,355,848	55.1%

## Auxiliary Budget By Fund as of November 30, 2014

#### **Auxilary Funds - Uncommitted Portion**

		Main Leasing	Misc. Auxiliary <sup>*</sup>	Foundation	Marketing	Bookstore Commission	International Student Services	Cafe Club NEO 3100 Main	Scholarships	Subtotal Uncommitted
Fund Bala Septembe										\$ 2,028,733
FY2015										
	Revenue	1,626,265	116,203	-	-	407,698	-	139,694		2,289,861
	Salaries	56,689	107,070	25,953			82,871	59,810		332,394
	Benefits	13,953	27,497	5,985			19,600	14,214		81,248
	Supplies Gen Exp	7,856	14,850	175				1,192		24,073
	Travel		2,341	1,435						3,776
	Marketing Costs									-
	Rental & Leases	2,042	12,525							14,567
	Contract Services	122,943	65,713	5,520				823		194,999
	Utilities	105,127								105,127
	Departmental Expenses		71,739		948,512		4,120			1,024,370
	Instructional & Other	600						52,735		53,335
	Materials Maintenance & Repair		3,515					877		4,392
	Insurance/Risk Mgmt		3,313					<i>57.7</i>		-,552
	Exemptions and Waivers									-
	Transfer/Debt									-
	Capital Outlay									-
	Total Expense	309,210	305,251	39,068	948,512	-	106,591	129,651	-	1,838,282
Contributio	on to Fund Balance	1,317,055	(189,047)	(39,068)	(948,512)	407,698	(106,591)	10,044	<u>-</u>	451,579

**Auxiliary Fund Balance - Uncommitted Portion** 

\$ 2,480,312

<sup>\*</sup>Expenditures in this category include mailroom, child day care, Minority Male Initiative, Govt. Relation, Mobile Go, etc.

## Auxiliary Budget By Fund as of November 30, 2014

## **Auxiliary Funds - International and Committed Portions**

	lı	nternation	al					Cor	mmitted				Total		
	Saigon Tech	Qatar	Subtotal International	Bi Deve	inority usiness elopment gency	,	Student Vending ommission		itudent tivity Fee	Student Athletic Fee		Subtotal Committed	Total Auxiliary		
Fund Balance – September 1, 2014			\$ 1,732,695	\$	7,210	\$	294,027	\$	969,278	\$ 978,947	\$	2,249,462	\$ 6,010,890		
FY2015															
Revenue	23,333	1,095,340	1,118,673		7,794		28,000		623,218	466,811		1,125,823	4,534,356		
Salaries		791,255	791,255				1,300		14,967	49,652		65,919	1,189,568		
Benefits		155,866	155,866				,		69	12,078		12,148	249,261		
Supplies Gen Exp	90	120	210				7,579		121,177	15,540		144,296	168,580		
Travel	8,115		8,115						8,185	7,184		15,369	27,260		
Marketing Costs			-									-	-		
Rental & Leases			-							3,900	1	3,900	18,467		
Contract Services		36,000	36,000						12,291	28,086		40,377	271,376		
Utilities			-									-	105,127		
Departmental Expenses		3,595	3,595						2,289	6,926		9,215	1,037,181		
Instructional & Other Materials			-									-	53,335		
Maintenance & Repair			-									-	4,392		
Insurance/Risk Mgmt			-							462		462	462		
<b>Exemptions and Waivers</b>			-						1,807			1,807	1,807		
Transfer			-									-	-		
Capital Outlay			-									-	-		
Total Expense	e 8,205	986,836	995,041		-		8,879		160,785	123,829		293,493	3,126,816		
Contribution to Fund Balance	15,128	108,504	123,632		7,794		19,121		462,433	342,982		832,330	1,407,541		
Auxiliary Fund Balance - In	tl, Committed,	Total	\$ 1,856,326	\$	15,004	\$	313,148	\$ 1	1,431,711	\$ 1,321,929	\$	3,081,792	\$ 7,418,431		

## **HOUSTON COMMUNITY COLLEGE**

## FY 2014-15 Adjusted Budget by Colleges as of November 30, 2014

Budgeted Expenditures	CENTRAL	NORTH WEST	NORTH EAST	SOUTH WEST	SOUTH EAST	COLEMAN	EXTENDED LEARNING	SYSTEM	Grand Total
Salary	\$ 24,813,125	\$ 26,262,512	\$ 19,542,018	\$ 27,241,577	\$ 15,986,789	\$ 12,163,807	\$ 10,376,973	\$ 45,730,838	\$ 182,117,639
Employee Benefits	-	-	-	-	-	-	-	20,180,691	20,180,691
Supplies & Gen	267,889	313,524	227,004	285,429	247,754	259,719	183,570	3,961,653	5,746,542
Travel	108,715	117,205	39,923	72,972	61,844	111,237	66,444	608,857	1,187,197
Marketing Costs	23,351	43,642	80,921	26,012	86,677	25,823	145,287	997,218	1,428,931
Rentals & Leases	1,920	92,650	953,566	534,141	79,517	452,379	25,327	361,384	2,500,884
Insurance/Risk Mgmt	794	168	-	154	-	-	-	7,263,077	7,264,193
Contracted Services	327,925	251,730	95,034	52,472	124,097	365,214	20,992	21,511,803	22,749,267
Utilities	5,125	-	4,600	362	-	-	-	10,282,281	10,292,368
Other Departmental Expenses	76,784	43,382	79,528	56,130	73,592	106,055	38,623	1,820,590	2,294,684
Instructional And Other Materials	474,294	179,919	163,789	257,017	67,083	315,732	708,260	8,175,319	10,341,413
Maintenance and Repair	127,195	34,590	46,972	45,325	18,250	87,533	121,603	813,005	1,294,473
Transfers/Debt	-	864,206	5,640,442	1,250,001	-	-	-	24,775,338	32,529,987
Contingency	571,528	504,966	51,702	29,923	362,498	178,194	230,724	2,477,788	4,407,323
Capital Outlay	846,480	108,950	60,957	96,481	29,959	41,670	7,500	1,168,878	2,360,875
								150,128,720	
Total	\$ 27,645,125	\$ 28,817,444	\$ 26,986,456	\$ 29,947,996	\$ 17,138,060	\$ 14,107,363	\$ 11,925,303	\$ 300,257,440	\$ 306,696,467

# Houston Community College Balance Sheet By Fund

For Month Ended November 30, 2014

	CURRENT &	PLANT & BOND	
	LOAN FUNDS <sup>1</sup>	FUNDS <sup>2</sup>	Total All Funds
ASSETS			
Current Assets:			
Cash & cash equivalents	\$ 100,729,158	\$ 33,522,975	\$ 134,252,133
Restricted cash & cash equivalents	8,192,011	ÿ 33,322,373 -	8,192,011
Short term Investments	-	_	-
Accounts/Other receivable (net)	24,120,567	2,572,544	26,693,111
Deferred charges	220,537	-	220,537
Prepaids	159,381	-	159,381
Total Current Assets	133,421,653	36,095,519	169,517,173
Non-current Assets:			
Restricted cash & cash equivalents	-	298,086,808	298,086,808
Restricted long-term investments	-	102,273,126	102,273,126
Long-term investments	6,874,019	-	6,874,019
Capital Assets, net		841,876,084	841,876,084
Total Non-current Assets	6,874,019	1,242,236,018	1,249,110,037
Total Assets	\$ 140,295,672	\$ 1,278,331,538	\$ 1,418,627,209
LIABILITIES			
Current Liabilities:			
Accounts payable	3,927,541	33,458	3,960,998
Accrued liabilities	-	1,330,045	1,330,045
Compensated absences	2,357,551	-	2,357,551
Funds held for others	634,327	189,209	823,536
Deferred revenue	909,259	107,841	1,017,100
Notes payable-current portion	-	7,785,000	7,785,000
Bonds payable-current portion	-	20,285,000	20,285,000
Capital lease obligations-current			
Total Current Liabilities	7,828,677	29,730,553	37,559,230
Non-current Liabilities:			
Deposits	-	-	
Notes payable	-	161,141,738	161,141,738
Bonds payable	-	742,650,193	742,650,193
Capital lease obligations  Total Non-current Liabilities	<del>-</del>	1,006,090,989	1,006,090,989
Total Liabilities	\$ 7,828,677	\$ 1,035,821,542	\$ 1,043,650,218
	Ψ 1/626/611	ψ 1/000/011/0:1	φ 1/0 .0/000/210
Fund Balance- August 31, 2014 Unaudited	116,294,199	240,087,895	356,382,094
rugust 31, 2014 Ollauditeu	110,254,155	240,007,833	330,362,034
Revenues Over Expenditures			
Unrestricted	16,450,458		16,450,458
Restricted	(277,663)		(277,663
Net Investment in Plant		2,422,100	2,422,100
Total Fund Balances, Unaudited	\$ 132,466,995	\$ 242,509,995	\$ 374,976,990

<sup>&</sup>lt;sup>1</sup> In cludes Unrestricted, Restricted, Loan & Endowment, Scholarship, Agency and Auxiliary Funds.

 $<sup>^{2}</sup>$  Includes Unexpended Plant, Retirement of Debt and Investment in Plant Funds.

## **Houston Community College**

## **Exemptions & Waivers**

Through November 30, 2014

		FY 20:	13-14	FY 2014-15		
Account		End of Year Activity	Year-to-Date Activity thru 11/30/2013		Year-to-Date Activity thru 11/30/2014	
	Tu	ition	, ,			
Budget:						
Adjusted Budget FY 2014-15, Net				\$	41,453,277	
Revenues Received:						
Tuition		45,771,753	25,798,382		26,555,181	
Waivers & Exemptions:		, ,	, ,		, ,	
Dual Credit		(4,931,925)	(2,819,026)		(2,345,745)	
Other		(2,100,332)	(1,245,114)		(1,478,106)	
Total Waivers & Exemptions		(7,032,257)	(4,064,140)		(3,823,851)	
Total Tuition Revenue, Net	\$	38,739,497	\$ 21,734,242	\$	22,731,330	
Tui	tion - Exte	nded Learnin	g			
Budget:						
Budget FY 2013-14, Net				\$	6,565,665	
Revenues Received:						
Tuition		8,931,465	3,002,036		3,898,482	
Waivers & Exemptions:						
Corrections		(2,021,386)	(676,181)		(603,141)	
Total EL Tuition Revenue, Net	\$	6,910,079	\$ 2,325,855	\$	3,295,341	

	 FY 20	)1:	3-14	FY 2014-15	
Exemptions & Waivers	End of Year Activity		Year-to-Date Activity thru 11/30/2013	Year-to-Date Activity thru 11/30/2014	Actuals % Inc/(Dec)YTD vs. PriorYTD
Dept of Corrections	\$ 2,021,386	,	\$ 676,181	\$ 603,141	-10.8%
Dual Credit Waiver	4,931,925		2,819,026	2,345,745	-16.8%
Other:					
Employee Fee Exemptions	69,909		38,138	27,450	-28.0%
Firemen	26,082		8,389	6,591	-21.4%
Hazelwood	1,416,167		887,766	555,015	-37.5%
Deaf & Blind	207,012		116,419	108,448	-6.8%
High Ranking Hi SCH Grad	1,240		558	1,235	121.3%
Child of Disabled Vet ETC	285		-	5,086	0.0%
Nonres Teach/Research Asst	6,372		2,655	3,717	40.0%
Nonres Competitive Scholar	11,346		6,124	7,222	17.9%
Senior Citizens	15,532		9,166	7,940	-13.4%
Misc Tuition/Fees Waivers	6,576		576	-	0.0%
Scholarship Distribution	10,000		-	-	0.0%
A VISA Waiver (Non-Alien Waiver)	-		-	888	0.0%
Refugee Waiver	183		183	-	0.0%
Foster Children-Resident	300,508		161,494	151,544	-6.2%
Undocumented Students	11,383		7,378	2,909	0.0%
TX Tomorrow Waiver	2,912		3,708	2,788	0.0%
Surviving Spouse/Children	2,120		2,120	-	0.0%
Peace Officer Exemption	3,655		440	186	-57.7%
Early College High School	-		-	567,762	0.0%
Adopted Student Waiver	-		-	29,325	0.0%
Stipends	3,000		-	-	0.0%
Scholars Costs Funded by State	 6,050			_	0.0%
<b>Total Other Exemptions</b>	2,100,332		1,245,114	1,478,106	18.7%
<b>Grand Total Exemptions &amp; Waivers</b>	\$ 9,053,643	- ;	\$ 4,740,321	\$ 4,426,992	-6.6%

## REPORT ITEM

Meeting Date: January 15, 2015

Committee: Facilities and Finance

ITEM NO. ITEM TITLE PRESENTER

7

Update on Bond Capital Improvement Plan (CIP) Related Matters

Dr. Cesar Maldonado Charles Smith

## **DISCUSSION**

Provide an update on the Bond Capital Improvement Plan (CIP) related matters.

### STRATEGIC GOAL ALIGNMENT

Strategic Initiative: Develop 21st Century Learners

Attachment Title(s): CIP Update Report (Will be provided under separate cover)

This item is a	pplicable to the f	ollowing:					
☐ Central	☐ Coleman	☐ Northeast	☐ Northwest	☐ Southeast	Southwest	⊠ 3100	



#### **HCC 2013 Capital Improvements Program**

**Houston Texas** 

#### Executive Summary - December 2014



Budget: \$425M

Program Duration Sept 2013 – Sept 2017

Architects of Record: HDR, Kirksey, PBK, PDG, PGAL, and SHW Group

Services Provided: Designs for New and Renovated Facilities and Technology in Academic Areas

Associated with Medical/Healthcare, Health Sciences, Science, Technology, Engineering and Mathematics (STEM) and Workforce Centers. All Programs in

CIP Total Approximately 1 Million Square Feet of Academic Space

**Program Manager:** Jacobs Program Management Co.

Services Provided: Overall Program Management

Master Scheduling

Master Planning Management Overall Design Management

Construction Process Management

Overall Master Budget
Overall Cost Estimating
Overall Budget Controls
Overall Procurement Support
Real-time Web Reporting Support

**Project Managers:** Freese & Nichols, Heery, and Jones, Lang & Lasalle

Services Provided: Project Scheduling

Project Level Design Management

Construction Process Management

Project Level Budgeting

Project Level Cost Estimating

**Project Level Procurement** 

HCC 2013 Capital Improvements Program (Information continues on following page)







HCC 2013 Capital Improvements Program (Continued)

#### **Executive Summary**

The 2013 Capital Improvements Program (CIP) continues to accomplish major progress this month. Mobilization and coordination of project start-up is now underway for several projects on the Bond Program critical path schedule. Construction related activities have started for the New Garage Projects for the Northline and Southwest Campus Projects. Demolition work and start-up of renovation work for the Hayes Road Campus site is on the near horizon. The construction start-up for the new Workforce Center for the Stafford Campus and the new Workforce Center for the Central South Campus is also on the near horizon (targeted for mid-January 2015). All of these projects are in the final stages of building permit approval to allow construction start-up. Building permit approval is already obtained for the Northline Campus New Garage Project. The Bond team also continues to make progress on major tasks required to fulfill the expectations of the community and the supporters of the Bond Program as it relates to Outreach and SBE participation initiatives. This will support maximum SBE participation in various categories of work scope during construction. Building on our 2014 success, the Bond Team (Jacobs/IDC, Langrand Company and HCC Administration, Communication and Purchasing) is in the planning stage to organize additional strategic Outreach Events for the 2015 CIP period.

The Bond team will continue the work efforts with the selected CMARs (prime contractors) teams to finalize all the major logistics and mobilization requirements to achieve successful start-up on the other ten (10) projects as well during this critical 2015 period. Our core strategy remains the same. It includes performing best value analysis, "real time" budget verification, constructability reviews and careful review of competitive bids on all projects. We also remain focused on ensuring project delivery in a timely manner, within budget and constructed in the best quality manner within the industry. The Design Phase for all projects continues and is still focused on accommodating revisions to HCC Design Standards and new requirements to achieve LEED Silver Certification while keeping overall project schedule impacts to a minimum.. Some of the projects are still under evaluation to determine and implement additional "right sizing" opportunities while complying with the community's expectations.

The FF&E and AV/IT/Security Standards are under final review and will be organized in concert with the Building Design Standards to achieve and support 21st Century Learning Environments in all of the CIP projects. Future and critical updates/adjustments will be incorporated into all components of the Design Standards archives on an as needed basis. The CIP Bond team completed the work required to identify FF&E and Special Equipment items that are now coordinated for pre-purchasing and implemented the process for early release construction packages to start. Additional pre-purchasing opportunities are also underway. All of these initiatives will assist in meeting the next required IRS expenditure milestone established for the March 2015 Bond Program reporting period.

The Program Execution Plan (PEP) continues to be in use for all aspects of the Bond Program activities. PEP orientation is being provided to the new contractors and will be provided to future contractors as needed to keep the entire team updated on major procedures and policies. The PEP contains all critical procedures and flow diagrams to be utilized by CIP team members to ensure consistency in daily operations, and compliance with policies and regulations. This document will be updated regularly to make sure the CIP team captures the best practices and procedures for implementation to provide a safe, in budget/schedule compliant and quality project for all designated campus locations. Internal discussions are in progress to confirm and implement the best procedures and tools to ensure timely payment of invoices and pay application once the construction phase starts. Updates to the PEP are anticipated to accommodate new protocols and procedures as deemed relevant by the new HCC executive administration.

Innovations and process improvement initiatives continue to be implemented to assist in expediting required approvals, tracking and archiving and processing payments to consultants, vendors and suppliers on the CIP Bond Program in addition to supporting the on-going independent auditing that will be a part of

HCC 2013 Capital Improvements Program (Information continues on following page)







#### HCC 2013 Capital Improvements Program (Continued)

implementing the Bond Program. These efforts are all designed to ensure that HCC will be viewed by the construction and supplier community as the "Customer of Choice" now and after the CIP Bond Program.

The CIP Bond team continues with reporting coordination efforts with designated members of the HCC Bond Oversight Committee (BOC). This reporting document will be used to provide quarterly update and event sharing information with and by the HCC Bond Oversight Committee. At the discretion of the HCC Board of Trustees (BOT), the committee members will support the Bond Team in all forthcoming Community engagements.

The last BOC Meeting was conducted on December 17, 2014. The Bond team remains engaged in on-going meetings to bring the new Chancellor, new Chief Financial Officer and new Chief Facilities officer current on all critical matters related to the CIP Bond Program.

Final acquisition activities continue on the remaining parcels associated with the Central Campus and the Brays Oak site. Final contract approval for the Brays Oak site via City of Houston sponsored HUD Grant Funding has been directed by the HCC Board of Trustees. The Bond team is awaiting confirmation on the date City of Houston City Council will approve the Brays Oak property transaction. Work efforts also continue with members of the Missouri City governing group to finalize the alternate site acquisition for the Missouri City Campus New Development. Architectural/Engineering (A/E) teams continue to review site conditions and other related items to support best use of properties acquired for site development throughout the Bond Program.

#### What's Next?

A/E Teams continue to develop plans and specifications for all revised Campus Building Programs in conjunction with HCC Construction Managers, Project Managers, respective Campus Presidents and end user groups. Work on actual building design impacts and site analysis/coordination continues and is close to completion.

Remaining land acquisition will be completed on selected project sites to accommodate land survey and geotechnical services start-up through January 2015.

Work efforts focused on project development and re-definition strategies to achieve appropriate project sequencing (construction related) in order to meet the March 2015 IRS Spending Requirement Milestone imposed on the Bond Program remains challenging. The entire CIP Bond team will continue to work collaboratively to assist in reaching this important milestone.

Continue weekly work sessions with CMAR firms, A/E firms, PM firms and HCC senior staff to finalize all implementation plans required to initiate project site mobilization and early construction start-up activities on designated projects during the January 2015 time frame.





# Ţ GRO**U**NDBREAKER

#### HCC BOND PROGRAM

Alief Campus (Hayes Road Campus)

2811 Hayes Road 77082

**Executive Summary - December 2014** 

Scope of Work:

**Building & Campus Improvements** 

Description:

Partial renovation to an active instruction facility for film programs, Allied Health and located on approximately 22.16 acres. Finish-out portions of Level 1, Level 3 and Level 4 of the previous Chevron building at Westheimer and Hayes Roads to create a new Student Services Center, Allied Health, film program curriculum center. The Project includes classrooms, art studios, a sound stage, dressing rooms, labs, post-production / foley stage, faculty and administrative offices and conference rooms.

Budget: \$13.7M

Project Manager: Jones, Lang & LaSalle

Architect of Record: PBK

Construction Manager at Risk: Turner Construction Company



Alief Campus (Hayes Road Campus) (Information continues on following page)








Alief Campus(Hayes Road Campus) (Continued)

#### **Schedule**

Level 3 64% Overall Percent Complete Sep 2013 - Sep 2015 = 25 Months



Levels 1 & 4 21% Overall Percent Complete
Sep 2014 - Oct 2015 = 14 Months

	20	13			20	14			20	15			20	16		2017			
Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
							Pro		``	ign (O Perm	FF8	- Apr Mar 20 ruction	15 - Jui 1 (Feb 2	015-S	ep 201	5) ug 201	5 - Oct	2015)	

#### **Baseline Schedule**

Design Phase Completion May 2015

Construction Phase Completion March 2016

FF&E Installation & Move-In Phase Completion May 2016

**Current Schedule** 

Design Phase Completion April 2015

Construction Phase Completion September 2015

FF&E Installation & Move-In Phase Completion October 2015

Alief Campus (Hayes Road Campus) (Information continues on following page)





Alief Campus (Hayes Road Campus) (Continued)

#### **Schedule Mitigation**

Hayes Road Level 3:

Reduce HCC GMP review, approval, and Notice to Proceed from 10 days to 5 days with a Notice to Proceed on December 8, 2014.

CMAR mobilize and start demo target February 2015.

Hayes Road Level 1 & 4:

Eliminate Design Development Phase.

Issue separate demolition package for Level 1 and 4 in January 2015.

Get separate demolition GMP for Level 1 and 4 from CMAR.

Start demolition of Level 1 and 4 in February 2015.

Issued a "progressive" set of Construction Documents for GMP pricing in December 2014.

Get GMP by end of January 2015.

#### **Activities Performed Last 30 Days:**

The CMAR prepared GMP 1 is currently under review by HCC. The project permitting process is close to completion.

Furniture selection finalized. Furniture consultant estimate updated.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Review and finalization/execution of GMP 1 is estimated to be completed in early January, 2015.

The CMAR is planning on mobilizing for construction in early January after the GMP number 1 has been signed by HCC and a PO issued.







#### **Brays Oaks Campus**

West Belfort & Riceville Road 77031

#### **Executive Summary - December 2014**

#### Scope of Work:

New Workforce Building in New Campus

#### Description:

Project includes construction of a new workforce center for continuing education to support a curriculum of short term training in GED, ESL and allied health programs. The new workforce facility will include lab spaces, classroom spaces, administration spaces, student and faculty offices, counseling, conference rooms, lounges and a server room.

Budget: \$12M

Project Manager: Jones, Lang & LaSalle

Architect of Record: Kirksey

Construction Manager at Risk: Turner Construction Company



#### Schedule

48% Overall Percent Complete Sep 2013 - May 2016 = 33 Months

2013 2014 2015 2016 2017

Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr 1 | Otr 2 | Otr 3 | Otr 4 | Otr

Brays Oaks Campus (Information continues on following page)







**Brays Oaks Campus (Continued)** 

**Baseline Schedule** 

Design Phase Completion December 2014

Construction Phase Completion January 2016

FF&E Installation & Move-In Phase Completion February 2016

**Current Schedule** 

Design Phase Completion April 2015

Construction Phase Completion May 2016

FF&E Installation & Move-In Phase Completion May 2016

#### **Schedule Mitigation**

Improve design completion by 20 days.

Improve construction completion by 10 days.

Improve move-in completion by 15 days.

#### **Activities Performed Last 30 Days:**

Design Development drawings have been approved including the: space changes, LEED (2009) Silver Certification implementation and HCC Design Standard changes.

Geotechnical and survey are being ordered.

First furniture order released to HCC Procurement.

First equipment list forwarded to HCC Procurement for processing.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Drawings to move into Construction Documents phase.

Prepare for documents to be released for permit application.

Second furniture order should be released to HCC Procurement.

Project Team will coordinate final decision on date for City Council approval of Brays Oaks site via HUD grant funding.







#### **Central Campus**

Alabama Street & LaBranch Street 77004

#### **Executive Summary - December 2014**

#### Scope of Work:

Central Campus Culinary Building

#### **Description:**


The Central Main Campus will include a new building to house the culinary department. Spaces may include a cooking/baking lab, a dining room/bar, a dish room, storage/receiving, computer labs, classrooms, student lounge, locker rooms, faculty offices, conference rooms, and reception area.

Budget: \$23.5M

Project Manager: Freese & Nichols

Architect of Record: SHW Group

Construction Manager at Risk: Turner Construction Company



#### **Schedule**

44% Overall Percent Complete

Sep 2013 - Aug 2016 = 36 Months 2013 2014 2015 2016 2017 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Programming (Sep 2013 - Feb 2014) Design (Feb 2014 - Jun 2015) Permitting (Apr 2015 - Jun 2015) Construction (Jun 2015 Jul 2016) FF&E Installation & Move-in (Jun 2016 - Aug 2016) Status Completion Bar

Central Campus (Information continues on following page)







Central Campus (Continued)

**Baseline Schedule** 

Design Phase Completion December 2014

Construction Phase Completion January 2016

FF&E Installation & Move-In Phase Completion February 2016

**Current Schedule** 

Design Phase Completion June 2015

Construction Phase Completion July 2016

FF&E Installation & Move-In Phase Completion August 2016

#### **Schedule Mitigation**

Improve on design realignment delivery.

Design to allow early release packages.

#### **Activities Performed Last 30 Days:**

A/E Team has begun work on the Schematic Design Documents for the new Culinary Building.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Project Team will begin to meet with the College Stakeholders as part of the Schematic Design process for the new Culinary Building.

As part of the design efforts, survey of the site and geotechnical work will begin for Lot 10 for the project site location.







#### **Coleman Campus**

Main Street & Pressler Street 77030

#### **Executive Summary - December 2014**

#### Scope of Work:

New Healthcare Educational Facility Construction

#### **Description:**

The Coleman Campus at the Texas Medical Center will construct a new facility with larger areas for current programs on approximately 1.5 acres, across the street from the existing building located in 1900 Pressler Street, Houston, TX 77030. There will be approximately 243,200 GSF of new classroom and clinical instruction space built. Construct a new building for a state of the art healthcare education facility. The facility will include lab spaces, classroom spaces, an auditorium/multipurpose room, student areas, faculty areas, reception, administrative offices, a bookstore, a food court, and a student services center.

Budget: \$120M

Project Manager: Heery

Architect of Record: HDR


Construction Manager at Risk: Tellepsen



#### **Schedule**

40% Overall Percent Complete

Sep 2013 - Dec 2016 = 40 Months



Coleman Campus (Information continues on following page)







Coleman Campus (Continued)

**Baseline Schedule** 

Design Phase Completion February 2015

Construction Phase Completion October 2016

FF&E Installation & Move-In Phase Completion November 2016

**Current Schedule** 

Design Phase Completion May 2015

Construction Phase Completion November 2016

FF&E Installation & Move-In Phase Completion December 2016

#### **Schedule Mitigation**

Improve on design realignment delivery.

Design to allow early release packages.

#### **Activities Performed Last 30 Days:**

The Project Team began meetings with the College Stakeholders to incorporate re-alignment directive.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Project Team will continue to meet with the College Stakeholders to discuss re-alignment directive, receive input and incorporate into the design.







#### **Eastside Campus**

6815 Rustic Drive 77087

#### **Executive Summary - December 2014**

#### Scope of Work:

New Building in Existing Campus

#### **Description:**

Project includes acquisition of land adjacent to the existing campus and construction of a new workforce building and student life building. The new workforce facility will include welding, machining, HVAC, and industrial automation/electrical labs. The facility will also include general classrooms. The new student life building will include student life support services, tutoring and study areas, and student lounge areas. The Project may also include expansion of an existing parking garage and black box theater, both in future phases of work.

Budget: \$26.5M

Project Manager: Heery


Architect of Record: PDG

Construction Manager at Risk: Turner Construction Company



#### Schedule

48% Overall Percent Complete



Eastside Campus (Information continues on following page)







Eastside Campus (Continued)

**Baseline Schedule** 

Design Phase Completion January 2015

Construction Phase Completion March 2016

FF&E Installation & Move-In Phase Completion May 2016

**Current Schedule** 

Design Phase Completion April 2015

Construction Phase Completion May 2016

FF&E Installation & Move-In Phase Completion May 2016

#### **Schedule Mitigation**

On schedule.

#### **Activities Performed Last 30 Days:**

Prepared Construction Documents.

Prepared land survey of new site for Workforce Building.

Prepared soils report for new site for Workforce Building.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Preparation of Construction Documents will continue. Construction Documents will be prepared in two (2) packages: General Construction and Site Improvements packages.

Design commissioning will continue.

Preparation equipment procurement documents will continue.

Preparation of furniture procurement documents will continue.







#### Felix Fraga Campus

301 North Drennan Street 77003

#### **Executive Summary - December 2014**

#### Scope of Work:

New STEM (Science, Technology, Engineering, & Math) Building in Existing Campus

#### **Description:**


Project includes construction of a new science, technology, engineering and math facility. The new facility will include simulators, labs, classrooms, administration spaces, and campus security.

Budget: \$16M

Project Manager: Heery

Architect of Record: PDG


Construction Manager at Risk: Teal Construction Company



#### Schedule

#### 46% Overall Percent Complete

Sep 2013 - Jul 2016 = 35 Months



Felix Fraga Campus (Information continues on following page)







Felix Fraga Campus (Continued)

**Baseline Schedule** 

Design Phase Completion October 2014

Construction Phase Completion February 2016

FF&E Installation & Move-In Phase Completion March 2016

**Current Schedule** 

Design Phase Completion March 2015

Construction Phase Completion May 2016

FF&E Installation & Move-In Phase Completion July 2016

#### **Schedule Mitigation**

Improve construction completion by 10 days.

Improve move-in completion by 10 days.

#### **Activities Performed Last 30 Days:**

Prepared Construction Documents.

Selected furniture list forwarded to HCC Procurement.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Preparation of Construction Documents.

Preparation of long lead Construction Documents package.

Preparation of equipment procurement documents.

Preparation of furniture procurement documents.







#### **Missouri City Campus**

5855 Sienna Springs Way 77459

#### **Executive Summary - December 2014**

#### Scope of Work:

New CETH (Center for Entrepreneurship, Technology, & Health) in Existing Campus

#### **Description:**

Project includes construction of a new center for entrepreneurship and technology. The new facility will include classrooms, lab space, exhibition space, a student lounge, a book store, administration and faculty offices, conference rooms, server room, multipurpose rooms, security and facilities maintenance areas.

Budget: \$21.5M

Project Manager: Jones, Lang & LaSalle

Architect of Record: Kirksey

Construction Manager at Risk: Turner Construction Company



#### **Schedule**

40% Overall Percent Complete

Sep 2013 - Dec 2016 = 40 Months 2013 2014 2015 2016 2017 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 2 Qtr 3 Qtr 4 Programming (Sep 2013 - Dec 2013) Design (Dec 2013 - Aug 2015) ermitting (Sep 2015- Nov 2015) Construction (Nov 2015 - Dec 2016) FF&E Installation & Move-in (Nov 2016 - Dec 2016) Status Completion Bar

Missouri City Campus (Information continues on following page)







Missouri City Campus (Continued)

**Baseline Schedule** 

Design Phase Completion August 2014

Construction Phase Completion November 2015

FF&E Installation & Move-In Phase Completion December 2015

**Current Schedule** 

Design Phase Completion August 2015

Construction Phase Completion December 2016

FF&E Installation & Move-In Phase Completion December 2016

#### **Schedule Mitigation**

Baseline to be reestablished with new location.

#### **Activities Performed Last 30 Days:**

Review of Texas Parkway site programing needs and redeveloped floor plans has taken place.

Geotechnical, environmental and boundary surveys are in process of being completed.

First furniture order was released to HCC Procurement.

First equipment list forwarded to HCC Procurement for processing.

#### **Activities Projected Next 30 Days:**

The Project Team will support HCC Administration with discussions with Missouri City Officials and other Stakeholders with regards to the purchase of an alternate site for the new Missouri City Campus and location of replication existing Missouri City Academic Facilities.







#### **New Acres Homes Campus**

Little York Road & North Shepherd Drive 77091

#### **Executive Summary - December 2014**

#### Scope of Work:

New Academic Building in New Campus

#### Description:

New campus will be constructed on approximately 11.3 acres and will include Allied Health, a combination of classrooms, academic/computer labs, administration and support spaces, a student lounge and a multimedia space.

Budget: \$13M

Project Manager: Freese & Nichols

Architect of Record: PGAL

Construction Manager at Risk: Teal Construction Company



#### **Schedule**

47% Overall Percent Complete Sep 2013 - Jun 2016 = 34 Months

2013 2014 2015 2016 2017 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Programming (Sep 2013 - Jan 2014) Design (Jan 2014 - Mar 2015) Permitting (Feb 2015 - Apr 2015) Construction (May 2015 - May 2016) FF&E Installation & Move-in (Apr 2016 - Jun 2016)

Status Completion Bar

New Acres Homes Campus (Information continues on following page)







New Acres Homes Campus (Continued)

**Baseline Schedule** 

Design Phase Completion October 2014

Construction Phase Completion December 2016

FF&E Installation & Move-In Phase Completion February 2017

**Current Schedule** 

Design Phase Completion March 2015

Construction Phase Completion May 2016

FF&E Installation & Move-In Phase Completion June 2016

#### **Schedule Mitigation**

The 3 month completion delay could be improved by 1 – 2 months, pending final scope definition.

#### **Activities Performed Last 30 Days:**

The A/E Team has been directed to redesign the projects to incorporate LEED (2009) Silver Certification and modifications to the HCC Design Standards. Additionally, program changes are to be incorporated into the project. Development of the Construction Documents has been delayed for revisions to accommodate the new directive.

The primary efforts of the entire Project Team have focused on identification of the impacts to the scope, schedule, budget and early purchase values along with various responses to information requests for the new HCC Administration Team.

Coordination of all the Project Team members have resulted in several information packages submitted to assist the CFO in realigning the project and obtaining BOT approvals.

Pre-construction meetings have been on hold as the Construction Documents are being revised.

#### **Activities Projected Next 30 Days:**

The A/E Team is in process of revising the Construction Documents to comply with the new directives.

The A/E Team will resume meetings with College Stakeholder bi-weekly to show progress and obtain feedback for further development.

Additional coordination meetings will occur to revise and resolve AV/IT Equipment, general Equipment Lists and Furniture.







#### **North Forest Workforce Campus**

Little York Road & Homestead Road 77016

#### **Executive Summary - December 2014**

#### Scope of Work:

New Workforce & Center of Excellence in Automotive Technology

#### **Description:**

The North Forest Project will be built on approximately 43 acres of the existing site, and will include Workforce Facility and a Center of Excellence in Automotive Technology. The facility will provide a total of 69,589 square feet including both renovation of an existing building and new building construction. Preliminary planning is to include academic classroom space, administrative space, faculty offices, a library, student life center and a conference center.

Budget: \$36.5M

Project Manager: Freese & Nichols

Architect of Record: PGAL

Construction Manager at Risk: Durotech



#### **Schedule**

58% Overall Percent Complete Sep 2013 - Sep 2016 = 37 Months

							00P =0												
2013 2014							20	15		2016				2017					
Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
				-															
							•	Progr	ammir	g (Sep	2013 -	Dec 20	14)						
		_								Desig	n (Jan	2015-J	un 201	5)					
										Per	mittin	g (May	2015	ul 201	5)				
				Co	nstruc	tion (Ju	l 2015	- Aug 2	016)										
						FF	&E Ins	allatio	h & Mo	ve-in (.	ul 201	6 - Sep	2016)						
				3															
				-				Stat	us Cor	npletio	n Bar								

North Forest Workforce Campus (Information continues on following page)







North Forest Workforce Campus (Continued)

**Baseline Schedule** 

Design Phase Completion November 2014

Construction Phase Completion January 2016

FF&E Installation & Move-In Phase Completion March 2016

**Current Schedule** 

Design Phase Completion June 2015

Construction Phase Completion August 2016

FF&E Installation & Move-In Phase Completion September 2016

#### **Schedule Mitigation**

The 4 month completion delay could be improved by 2 – 3 months, pending final scope definition.

#### **Activities Performed Last 30 Days:**

The A/E Team has been directed to redesign the projects to incorporate LEED (2009) Silver Certification and modifications to the HCC Design Standards. Additionally, program changes are to be incorporated into the project. Development of the Construction Documents has been delayed for revisions to accommodate the new directive.

The 75% Construction Documents are being revised to incorporate LEED (2009) Silver Certification and HCC Design Standards revisions. Direction is needed from HCC to resolve differences in scope direction related to final academic programs to be provided.

The primary efforts of the entire Project Team have focused on identification of the impacts to the scope, schedule, budget and early purchase values along with various responses to information requests for the new HCC Administration Team.

Coordination of all the Project Team members have resulted in several information packages submitted to assist the CFO in realigning the project and obtaining BOT approvals.

#### **Activities Projected Next 30 Days:**

The A/E Team will revise the Construction Documents to comply with the new directives, once finalized.

The A/E Team will resume meetings with College Stakeholder bi-weekly to show progress and obtain feedback for further development.

Additional coordination meetings will occur to revise and resolve AV/IT equipment, general equipment lists and furniture.

Project Team will coordinate meetings as required to finalize plan revisions and program scope for the new facility with HCC Administration and College Stakeholders.







#### **Northline Campus**

8001 Fulton Street 77022

#### **Executive Summary - December 2014**

#### Scope of Work:

New Instructional/Multi-Use Building & Parking Garage in Existing Campus

#### **Description:**

Northline Campus will have a 49,000 GSF new classroom building, central plant and parking garage on an existing campus on approximately 21.3 acres. Construction of a new instructional building and a parking garage. The new facilities will include classrooms, labs, art studio, a fitness training center, a large lecture hall, a bookstore, a student lounge, administrative spaces, faculty spaces, and building support.

Budget: \$23.5M

Project Manager: Freese & Nichols

Architect of Record: PGAL

Construction Manager at Risk: Tribble & Stephens Construction



#### **Schedule**

42% Overall Percent Complete Sep 2013 - Oct 2016 = 38 Months

2013 2014 2015 2016 2017

Otr 1 Otr 2 Otr 3 Otr 4 Otr 3 Otr 4 Otr 1 Otr 2 Otr 3 Otr 4 Otr 3 Otr 3 Otr 4 Otr 3 Otr 4 Otr 3 Otr 3 Otr 4 Otr 3 Otr 3 Otr 3 Otr 4 Otr 3 Otr 3 Otr 3 Otr 4 Otr 3 Otr 3 Otr

Northline Campus (Information continues on following page)







Northline Campus (Continued)

**Baseline Schedule** 

Design Phase Completion January 2015

Construction Phase Completion March 2016

FF&E Installation & Move-In Phase Completion May 2016

**Current Schedule** 

Design Phase Completion April 2015

Construction Phase Completion September 2016

FF&E Installation & Move-In Phase Completion October 2016

#### **Schedule Mitigation**

The four month completion delay could be improved by two months, pending final scope definition.

#### **Activities Performed Last 30 Days:**

The A/E Team has been directed to redesign the projects to incorporate LEED (2009) Silver Certification and modifications to the HCC Design Standards. Additionally, program changes are to be incorporated into the project. Construction Documents development delayed for revisions to accommodate the new directive.

The Project Team primary efforts have focused on identification of impacts to scope, schedule, budget and early purchase values along with various responses to information requests for the new HCC Administration Team.

Building (Garage Construction) permit procured in December 2014. CMAR has mobilized and started construction.

The A/E Team continued the development of the Construction Documents for the Academic Building portion. The 75% Construction Document are being revised to incorporate LEED (2009) Silver Certification and HCC Design Standards revisions.

Coordination meetings for the utility connections with CenterPoint Energy and HISD continued.

#### **Activities Projected Next 30 Days:**

The A/E Team will resume meetings with College Stakeholder bi-weekly to show progress and obtain feedback for further development.

Additional coordination meetings will occur to revise and resolve AV/IT equipment, general equipment lists and furniture.







#### **South Campus**

1990 Airport Boulevard 77051

#### **Executive Summary - December 2014**

#### Scope of Work:

New Workforce Facility Construction

#### **Description:**

The Central South Campus on approximately 15.5 acres will receive a new workforce facility of 61,500 GSF on the existing campus. The Project includes labs, classrooms, bookstore, offices, consultation spaces, and instructional shop spaces.

Budget: \$24.5M

Project Manager: Freese & Nichols

Architect of Record: SHW Group


Construction Manager at Risk: Manhattan Construction Company



#### **Schedule**

## 50% Overall Percent Complete

Sep 2013 - Apr 2016 = 32 Months



South Campus (Information continues on following page)







South Campus (Continued)

**Baseline Schedule** 

Design Phase Completion January 2015

Construction Phase Completion February2016

FF&E Installation & Move-In Phase Completion March 2016

**Current Schedule** 

Design Phase Completion March 2015

Construction Phase Completion March 2016

FF&E Installation & Move-In Phase Completion April 2016

#### **Schedule Mitigation**

Improve design realignment delivery.

#### **Activities Performed Last 30 Days:**

Project Team formalized approval of Design Documents with re-alignment directive and continued work on the Construction Documents.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Complete work on the initial Construction Documents (50% Construction Documents) incorporating design re-alignment.

Project Team Design Documents and budget validation and design re-alignment review completion.







#### **Stafford Campus**

10041 Cash Road 77477

#### **Executive Summary - December 2014**

#### Scope of Work:

New Workforce Building in Existing Campus

#### **Description:**

The new workforce facility will include a center for manufacturing, advanced manufacturing, drafting and design engineering, welding and pipefitting, 3D printing and makers space, robotics and mechatronics, lab space, lounges, administration and faculty offices, conference rooms, storage and server rooms.

Budget: \$27M

Project Manager: Jones, Lang & LaSalle

Architect of Record: Kirksey

Construction Manager at Risk: Tellepsen



#### **Schedule**

50% Overall Percent Complete Sep 2013 - Apr 2016 = 32 Months

2013 2014 2015 2016 2017 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Programming (Sep 2013 - Mar 2014) Design (Apr 2014 - Dec 2014) Permitting (an 2015 - Mar 2015) Construction (Mar 2015 - Mar 2016) FF&E Installation & Move-in (Mar 2016 - Apr 2016) Status Completion Bar

Stafford Campus (Information continues on following page)







Stafford Campus (Continued)

**Baseline Schedule** 

Design Phase Completion November 2014

Construction Phase Completion February 2016

FF&E Installation & Move-In Phase Completion February 2016

**Current Schedule** 

Design Phase Completion December 2014

Construction Phase Completion March 2016

FF&E Installation & Move-In Phase Completion April 2016

#### **Schedule Mitigation**

Improve construction completion by 10 days.

#### **Activities Performed Last 30 Days:**

Final redeveloped drawings have been approved and moved forward into Construction Document phase.

Preparing construction documents to submit with permit application.

First furniture order was released to HCC Procurement.

First equipment list forwarded to HCC Procurement for processing.

#### **Activities Projected Next 30 Days:**

Prepare second furniture order to release to HCC Procurement.

Ground breaking scheduled January 2014.

Submit Construction Documents for permitting.







#### **West Houston Institute Campus**

2811 Hayes Road 77082

**Executive Summary - December 2014** 

Scope of Work:

**New Building** 

#### **Description:**

This is a completely new building to the system and the focus of its 113,500 GSF facility is STEM classes on approximately 23.4 acres of the existing Hayes Road Campus. The new building is intended to be a state of the art science, technology and engineering showcase, using 21st century school philosophies and interactive learning environments. The Project includes group learning rooms, labs, 'maker space', computer rooms, IT support, Center for Entrepreneurship, K-12 and large assembly space.

Budget: \$49.3M

Project Manager: Jones, Lang & LaSalle

Architect of Record: PBK

Construction Manager at Risk: Tellepsen



#### **Schedule**

43% Overall Percent Complete Sep 2013 - Sep 2016 = 37 Months

2013 2014						2015				2016				2017					
Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
							Pro	gramn		p 2013 Jesign			ay 201	5)					
	000000000000000000000000000000000000000			C	onstrı	'	Jul 201 &E Insi			Perm ve-in (J		Apr 20: 5 - Sep							
		•						Stat	us Cor	npletio	n Bar								

West Houston Institute Campus (Information continues on following page)







West Houston Institute Campus (Continued)

**Baseline Schedule** 

Design Phase Completion March 2015

Construction Phase Completion August 2016

FF&E Installation & Move-In Phase Completion October 2016

**Current Schedule** 

Design Phase Completion May 2015

Construction Phase Completion August 2016

FF&E Installation & Move-In Phase Completion September 2016

#### **Schedule Mitigation**

Mitigation items are already included in current schedule to complete project before start of the Fall 2016 semester.

#### **Activities Performed Last 30 Days:**

The A/E Team has completed Schematic Design and submitted a Schematic Design package for review and approval. A Schematic Design technical review meeting was held on December 15, 2014. A preliminary cost estimate by the CMAR was reviewed at the tech review meeting. The CMAR cost estimate was considerably over budget so a separate deep dive meeting was held to develop a mitigation strategy. A preliminary mitigation strategy was developed by the team. CMAR will price the VE items and the A/E Team will review other potential VE items.

A detailed review of IT/AV and other equipment was held to finalize pre-purchase items. The A/E Team finalized a color board for interior finishes of the spaces. The furniture consultant presented an updated estimate for the furniture.

Geotechnical report for the new building site completed.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

A mitigation strategy will be finalized to bring the project cost back within the budget. Schematic Design documents will have a final review and approval. The A/E Team will proceed with the development of Design Development package.







#### **West Loop Campus**

5601 West Loop South 77801

#### **Executive Summary - December 2014**

#### Scope of Work:

New Parking Garage.

#### **Description:**

Project includes construction of a new five level, 599 space parking garage to be located adjacent to north of the existing academic building.

Budget: \$18M

Project Manager: Jones, Lang & LaSalle

Architect of Record: Kirksey

Construction Manager at Risk: Skanska



#### **Schedule**

## 55% Overall Percent Complete

Sep 2013 - Jan 2016 = 29 Months

							OCP Z	,,,,,		_	.0 11101								
	2013 2014						2015					20	16		2017				
Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
				Progr	ammir	g (Sep	2013 -	Dec 20	13)										
		_					Des	ign (D	ec <b>2</b> 013	- Oct 2	2014)								
			-					Per	mittin	g (Aug 2	014 - J	an 201	5						
												Cor	struct	on (Jai	2015	- Jan 20	16)		
												FF8	E Inst	llation	& Mo	ve-in (Ja	n 201	-Jan2	016)
			,									$\supset$							
								Stat	us Cor	npletio	h Bar	1							

West Loop Campus (Information continues on following page)







West Loop Campus (Continued)

**Baseline Schedule** 

Design Phase Completion August 2014

Construction Phase Completion August 2015

FF&E Installation & Move-In Phase Completion October 2015

**Current Schedule** 

Design Phase Completion October 2014

Construction Phase Completion January 2016

FF&E Installation & Move-In Phase Completion January 2016

#### **Schedule Mitigation**

Improve construction completion by 15 days.

Improve move-in completion by 15 days.

#### **Activities Performed Last 30 Days:**

GMP 1 has been fully executed. This includes site work and allow for the release of the precast order.

City of Houston permit review ongoing.

Project Team follow-up recap meetings continued. Budget and schedule reviewed. Issues resolved as applicable.

#### **Activities Projected Next 30 Days:**

Mobilize construction trailers.

Install site construction fencing.

Obtain building permit. Start construction.





## Houston Community College 2013 CIP IRS Spending Projections (as of 1/7/15)

\$ 454,167,571 Total bond proceeds
------------------------------------

	<u>rear 1</u>	<u>rear z</u>	<u>rear 3</u>	<u>rear 4</u>	<u>rear 5</u>
Cumulative % Spending Requirement	10%	30%	60%	60%	85%
Cumulative \$ Spending Requirement (in \$000)	\$ 45,417	\$ 136,250	\$ 272,501	\$ 272,501	\$ 386,042

- \$ 136,250,271 March 18, 2014 Spending Requirement
- \$ 88,346,089 Actual Spending to date (through 12/31/14)
- \$ 47,904,182 Required Additional Spend

## **Additional Spending Plans and Commentary**

- \$ 2,850,188 Estimated Payments for Early Furniture Orders placed in December for February Delivery. Process Sensitive.
- \$ 8,000,000 Approximate value of Professional Fees to be expended 12/14 through 2/15 based on previous spending trend in this category plus additional services requests.
- \$ 11,750,000 Estimated Payment for Woodridge Property. Timing sensitive, must be resolved voluntarily in January.
- \$ 8,000,000 Estimated Payment for Conn's Building. Timing sensitive, must be resolved voluntarily in January.
- \$ 3,600,000 Estimated Payment for Missouri City Site. Timing sensitive, must complete negotiations in January.
- \$ 1,300,000 Estimated Payment for Central Campus Sites. Timing sensitive, must complete payment by February.
- \$ 2,100,000 Estimated Construction Payments for Northline Garage based on December Start.
- \$ 322,000 Estimated Construction Payments for Stafford Workforce Center based on January Start.
- \$ 1,000,000 Estimated Construction Payments for Alief Hayes based on January Start. CoH Sensitive, Permit Pending.
- \$ 1,300,000 Estimated Construction Payments for West Loop Garage based on January Start. CoH Sensitive, Permit Pending.
- \$ 800,000 Estimated Construction Payments for South Campus civil based on January Start. CoH Sensitive, Permit Pending.
- \$ 430,000 Estimated Construction Payments for North Forest Demolition based on January Start. CoH Sensitive, Permit Pending.
- \$ 1,150,000 Estimated Payments for Early Furniture Orders placed in January for February Delivery. Process Sensitive.
- \$ 3,500,000 Estimated Payments for Early Equipment Orders placed in January for February Delivery. Process Sensitive.
- \$ 46,102,188 Best Estimate of Current Spending Trend. Results in \$1.8M (1.3%) shortfall from IRS target.

## Potential Extraordinary Measures to meet IRS Requirement

- \$ 475,031 Request A/E firms to submit 50% of estimated March 2015 billings NLT 2/28 for payment prior to deadline.
- \$ 750,000 Pay Commissioner's Court Fee without additional negotiation.
- \$ 1,800,000 Estimated IT pre-purchases
- \$ 6,500,000 Additional Equipment Procurement burden placed on Project Team. Requires a combination of early orders and downpayments for more sensitive items, not all of which may be possible within procurement guidelines.
- \$ 9,525,031 Best case result of Extraordinary Measures. Results in \$7.7M (6.0%) overspend of IRS target.

## **Houston Community College 2013 CIP IRS Spending Projections (as of 12/12/14)**

\$ 454,167,571 Total bond proceeds (3/19/13)

	<u>rear 1</u>	<u>rear z</u>	<u>rear 3</u>	<u>rear 4</u>	<u>rear 5</u>
Cumulative % Spending Requirement	10%	30%	60%	60%	85%
Cumulative \$ Spending Requirement (in \$000)	\$ 45,417	\$ 136,250	\$ 272,501	\$ 272,501	\$ 386,042

- \$ 136,250,271 March 18, 2014 Spending Requirement
- \$ 85,237,778 Actual Spending to date (through 11/30/14)
- \$ 51,012,494 Required Additional Spend

## **Additional Spending Plans and Commentary**

\$ 45,572,000 Best Estimate of Current Spending Trend. Results in \$5.4M (4%) shortfall from IRS target.

## Potential Extraordinary Measures to meet IRS Requirement

\$ 16,845,333 Early pay, expedited equipment procurements. Could result in \$5.1M (4%) overspend of IRS target.